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1. Introduction 

 
1.1 This document sets out the Financial Case for the Tyne and Wear Local Sustainable 
Transport Fund bid. It sets out evidence on financial sustainability, project costs and 
affordability. It also provides detail on local contributions to the bid. 

 

1.2 The Financial Case is one of five elements forming the overall Business Case for the 
project. The other elements of the Business Case are: 

x strategic case; 

x economic case; 

x commercial case; and 

x management case. 

 

1.3 The Financial Case comprises the following sections: 

x cost estimates; 

x local contributions; 

x cost breakdown; 

x financial sustainability; and  

x Section 151 officer sign off. 
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2. Cost Estimates 

 

Approach 

 

2.1 The approach towards the treatment of scheme costs has drawn on the approach set out 
in WebTAG unit 3.5.9. This includes: 

x the establishment of appropriate base costs; 

x including an appropriate allowance for inflation; 

x undertaking a Quantified Risk Assessment on the estimated costs. 

 

Establishing Base Costs 

 

2.2 The proposed package covers a wide variety of different types of measure, ranging from 
capital investment in infrastructure to provision of bus services and more general marketing 
and promotional activity. Estimates of base costs for each type of activity were established 
either through: 

x direct comparison with similar projects elsewhere; 

x identifying the individual components of the project, and the likely costs of these. 

 

2.3 For capital investment in highway infrastructure and other highway related activity, cost 
estimates were developed based on previous local authority experience in delivering similar 
measures as part of their Local Transport Plan and other investment programmes. This 
included use of: 

x Preliminary design and other available estimates on larger schemes; 

x Previous experience and initial assessment of local needs for more general, minor 
works estimates. 

 

2.4 The cost of revenue and other non-highway based spend was estimated from a number 
of available sources. These ranged from nationally documented research, where this was 
considered relevant to the local context, and practical experience of similar measures 
operating locally. Other sources of estimates include: 

Access to key employment/growth sites (general) 

x Bus services – operator estimates based on knowledge of operating 
costs, proposed timetables and patronage estimates; 

x Travel planning – experience of costs associated with existing area based 
travel planning initiatives delivered locally; 

x Smarter working/working from home – based on previous experience of a 
similar regional project; 
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x Driver efficiency training – various cost assumptions were considered and 
the assumptions used were taken from the DfT Carbon Reduction 
Strategy1; 

x Cycling – based on experience of costs associated with existing area 
based travel planning initiatives and information from potential delivery 
bodies such as Sustrans and Pscylesurgery. 

 

Reducing congestion on main transport corridors 

x Travel information –based on information from other UTMC centres 
around the country applying similar technologies; 

x Car clubs – provided by local car club operator; 

x Cycling – costs of cycle parking at Metro stations prepared by Nexus, 
based on existing experience.  

 

Getting people back to work 

x Independent travel initiative – estimate provided by an experienced 
advisor on independent travel; 

x Cars/scooters to work – provided by a community interest company 
operating a similar operation in East Durham; 

x Low cost cycle to work scheme -  based on experience of costs 
associated with similar initiatives, as provided by potential delivery bodies 
such as Recyke Y Bike and Sustrans; 

x Central function - based on experience with ICT projects of a similar 
scale. 

 

Supporting measures 

x Information, publicity and promotion estimates were based on local 
experience and reference to the Sustainable Travel Demonstration Towns 
projects; 

x Tyne and Wear Sustainable Travel Office –provided by Newcastle City 
Council based on their experience in developing their own successful 
travel office; 

x Bus real time passenger information – provided by Nexus and based on 
soft market testing; 

x Project management – based on internal advice provided by project 
management support.  

 

                                            
1 Department for Transport Low Carbon Transport: A Greener Future A Carbon Reduction Strategy 
for Transport, July 2009 
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Inflation Assumptions 

 

2.5 Inflation assumptions have been taken from forecasts for retail price increases (RPI)2. 
These are: 

 2012/13-2013/14 3.1% 

 2013/14-2014/15 3.3% 

 

2.6 The above assumptions have been applied as appropriate to both capital and revenue 
costs. In addition, the following are assumed: 

x There will be no increases in real costs above the predicted rate of inflation. This is 
in accordance with WebTAG Unit 3.5.9, s2.1.2; 

x There will no difference between national and local inflation. No reason has been 
identified to assume there will be any such difference. 

 

2.7 The principal exception to the above relates to the costs of providing for new bus 
services. The cost of these has risen at a rate above inflation in recent years and as a result, 
a higher annual inflation figure of 4.2% has been adopted. This has been based on advice 
from local bus companies, who we expect, will be bidding to supply the services and will 
have to compete on price. 

 

2.8 Inflation assumptions are included in the cost estimates provide. Figures in the 
‘allowance for inflation’ row in table 3.1 are already included in individual project costs.  

 

Quantified Risk Assessment (QRA) 

 

2.9 In preparing the quantified risk assessment, we have followed the recommendations of 
section 3.5.9 of WebTAG which suggests that ‘any risk assessment should be 
commensurate to the size and the stage of development of the project’ and ‘the amount of 
time and resources that are devoted to quantifying risks should relate to their likely 
materiality’.3  

 

2.10 No individual scheme within the package exceeds £5m, and in most cases the risk 
factors can be successfully mitigated by strong and effective programme management. 
Therefore, a high level approach to quantifying the risks has been deemed appropriate. A 
number of the risks identified, while they would potentially have a financial impact on the 
partners or in terms of future grant allocations, do not have a direct financial impact on the 
LSTF package itself. No attempt has been made to quantify the impact of these risks, since 
they are outside the scope of this programme. 

                                            
2 Forecasts for the UK economy: a comparison of independent forecasts, HM Treasury, August 2011 
3 WebTAG, Unit 3.5.9: The Estimation and Treatment of Scheme Costs, 3.2.10; 3.3.21.  
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We have sought advice fro our own Risk Advisor who acknowledges this approach should 
be acceptable for activities in this programme. 

 

Approach taken to QRA 

 

2.12 A workshop was held with key individuals involved with the bid process to identify the 
key risks associated with the project, determine their likelihood and materiality, and suggest 
controls which could be put in place to mitigate these risks. This forms the basis of the risk 
register included within the Management Case (section 4). 

 

2.13 Each risk has been assigned a likelihood rating, which is expressed in terms of a 
percentage. This has been multiplied by the estimated financial value of the risk occurring, to 
give an expected value. The sum of these expected values forms the total included in the 
financial case as the ‘cost of risks identified in quantified risk assessment’. The cost of risk 
identified is tapered so it is higher at the beginning of the programme and lower towards the 
end, to reflect the reduction in risk that will naturally occur as time-related uncertainties 
decrease and controls to mitigate risk are more firmly embedded. 

 

Table 2.1 is the risk register with QRA. 
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3. Cost Breakdown for Bid 

 

 

3.1 Table 3.1 shows the breakdown of costs for our large bid proposal. 

 

3.2 As requested by DfT the bid is scaleable in nature as it is made up of many constituent 
parts or projects. However, we are confident our proposals complement each other and 
there are synergistic benefits or outcomes to be gained by implementing the entire 
programme. Annex 1. 
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4. Local Contributions 

 

4.1 The bid package is supported by significant levels of local contributions from both the 
private and public sector. Local contributions to the LSTF bid (including the Key Component 
project) total some £15m. 

 

Public sector local contributions  

 

4.2 A strategic view has been taken by the ITA of the importance of such contributions in 
demonstrating local commitment to the LSTF bid. Local authorities in Tyne and Wear have 
committed to funding at least 25% (and in some cases significantly more) of highway related 
capital works within the package and will be allocating funds to this as part of their 
forthcoming LTP programmes.  

 

4.3 In addition to the above, other sources of public sector local contribution include: 

x s106 and other financial contributions from developers. The proposed use of these 
includes part funding of capital improvements at Cobalt Business Park, Newcastle 
Great Park, and support for additional promotional work at Team Valley; 

x other public sector partners. The Key Component project has been successful in 
attracting funding from the health sector, while the large project bid for travel 
information (ref 3.2) includes substantial in kind contribution from Newcastle 
University relating to monitoring of traffic related air quality problems; 

x dedication of staff time and other ‘in kind’ support to the project. Experience from 
the Key Component project highlights the need to devote significant resources to 
setting up and managing LSTF projects.  

 

Private sector local contributions 

 

4.4 In preparing the bid, the Tyne and Wear Integrated Transport Authority has been 
committed to engaging with private sector partners. Organisations were invited to provide 
ideas from an early stage in the process and their views taken into account in developing the 
proposals. We are committed to working closely with private sector organisations in the 
delivery of the package, drawing on their experience of successful improvement measures, 
and overcoming barriers to sustainable access to employment sites. 

 

4.5 This strategy has resulted in our securing £4.2m of private sector local contributions. 
Only those amounts which have a substantial degree of certainty have been identified within 
the bid, but there is the potential for significant additional private sector contributions to be 
achieved as the package is implemented. The local contributions take the form of both cash 
contributions and in-kind support. 
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4.6 Table 4.1 gives a breakdown of the source of the local contributions associated with the 
large project (excluding key components). Table 4.2 gives a detailed breakdown of the local 
contribution associated with the key components activity. 

 

4.7 A significant element of the private sector support shown in Table 4.1 (£3.3m) has not 
been broken down in any detail. This reflects commercial sensitivities relating to 
contributions from individual developers and business parks who, while all similarly 
committed to the bid, are also in competition with each other. More detailed information on 
this, including letters of support from the private sector organisations who have committed to 
providing local contributions is available on request. 

 

4.8 Identified local contributions only covers commitments for which there is a substantial 
degree of certainty.  It is expected that significant additional funding will be identified and 
brought forward from other sources to reinforce the package as it is implemented. For 
example: 

x An additional £133k contribution to the Key Component project has already been 
secured from Sunderland PCT (and is included in Table 4.2); 

x £420,000 s106 developer contributions have been agreed at Gateshead Quays 
but have not yet been received;  

x £15,000 developer contributions at Team Valley have been agreed but not yet 
paid; 

x similar agreements associated with other developments elsewhere For example 
Great Park and Science Central developments in Newcastle; 

x the procurement process described in the Commercial Case will seek to maximise 
value for money in delivering projects. A number of possible delivery bodies have 
already indicated a willingness to provide an element of their own local contribution 
to some measures. 

 

4.9 Although not all the above may be realised, it is clear that potential exists for a far 
greater level of local contribution to the package exists than is shown in Table 4.1. As an 
example, £500,000 is available for cycle infrastructure improvements at the Great Park, yet 
only £150,000 have been committed as match funding in this bid, as we can deliver this 
value of infrastructure during the two and half years of LSTF with some degree of certainty. 
However, this may be an underestimate of what we actually deliver on the ground. 

 

4.10 In addition to the above, several elements of the proposals build upon and add value to 
substantial investment from other sources. Particular examples include: 

x the travel information project, which builds directly on £2.5m investment in the 
Tyne and Wear UTMC system; 

x bus real time travel information, complementing the £10 million investment in the 
North East Smart Ticketing Initiative (NESTI); 

x ticketing promotion using smartcards such the Nexus ‘POP’ card similarly build on 
the NESTI initiative; 
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x the provision of secure cycle parking at Metro station builds on the major (£300 
million) investment in reinvigoration of the Metro network; 

x sustainable transport infrastructure programmes, notably the LTP, which 
complement extensively the LSTF measures even where they are not formally 
counted as local contributions. 
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5. Financial sustainability 

 

5.1 The core of the LSTF package is the development of focused area based packages 
aimed at tackling the economic and environmental problems of transport in Tyne and Wear’s 
main employment areas. We aim to harness and build upon an existing model already 
established in a number of areas, notably Quorum, Cobalt and Team Valley and embrace 
this approach in a newly formed Travel Planning Delivery Group, chaired by the private 
sector partners. 

 

5.2 The application of an existing successful approach is considered the best basis for 
promoting the longer term sustainability of the LSTF initiatives. Building support among local 
business and developers through the delivery of sustainable transport measures has been 
shown to be an effective approach in existing areas, resulting in ongoing private sector 
commitments to funding in them. In addition, the increased staff productivity and reduced 
costs for business stemming from the LSTF measures should help further build support for 
their continuation. The securing of such support as the means to underpin continued funding 
will be a central aim of travel planning activity in those employment areas to which the 
approach is to be extended.  

 

5.3 As a focus for future development, the main employment areas also have significant 
potential to raise additional funding through further s106 and Community Infrastructure Levy 
income. In developing individual local authorities’ proposals for use of future developer 
income, the ability to demonstrate the effectiveness of LSTF measures in helping to attract 
and bring forward development will be important in making the case for the continuation of 
the approach. Additional contributions already secured in principle, as outlined in section 4.8 
above, demonstrate the very significant potential to provide further funding to support the 
package measures. 

 

5.4 Effective monitoring and evaluation (see Management Case Section 6 and Commercial 
Case), linked to marketing and promotion activity, will ensure that the case for continued 
intervention can be made. Appropriate case studies will be identified and the impacts of 
activity disseminated to ensure that the case for continued funding is made. 

 

5.5 While the above are all aimed at ensuring continuing support for the central activity 
associated with the package, uncertainties over the potential levels of future funding remain 
inevitable. The inherent scaleability of many of the measures proposed within the package 
means they are readily adaptable to different levels of funding.  

 

5.6 Some projects have been developed with the aim of generating income, which will 
further support their long term viability. These include: 

x new bus services, which have only been included where they are intended to 
become commercially viable by the end of the LSTF; 

x Tyne and Wear Sustainable Travel office; 
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x Improved driving techniques; 

x Cars/scooters to work. 

 

5.7 Several projects have the potential to become self-sustaining on a more informal basis, 
for example: 

x Increasing the numbers of cyclists in the main employment areas will mean that on 
road cycling and cycle repair skills will become more widely disseminated among 
employees, thereby developing an internal community and local ‘champions’ able 
to promote cycle use, campaign for improved provision, and provide assistance 
and support to new cyclists; 

x Similarly, the cycling elements of the key component travel to school project are 
aimed at embedding a cycling ‘culture’ within schools. The ‘Feat 1st’ project (Key 
Component activity) is aimed specifically at developing this further by embedding 
such a culture in the wider community.  

 

5.8 Even should specific measures have to be curtailed or wound down altogether because 
of limited funding following the LSTF period, it is important to emphasise that the benefits 
delivered by them will not be lost. Outputs of lasting benefit include: 

x Greater awareness of sustainable travel needs and opportunities; 

x Improved business efficiency of local business through smarter working and better 
driving techniques; 

x Improved cycling skills and knowledge for employees across Tyne and Wear and 
the establishment of ‘cycling champions’ in specific areas; 

x Independent travel skills for disabled individuals; 

x A ‘step up’ to long term employment for those benefitting from ticket discounts or 
vehicle/cycle hire; 

x Improved skill levels for those participating in the low cost cycle to work scheme. 

 

5.9 LSTF funding will create a number of additional local authority assets, for example 
through new cycle routes and the development of the travel information elements as part of 
the UTMC system. Future maintenance of these will be as part of the local authority 
transport asset base. 

 

5.10 The approach towards procurement outlined in the Commercial Case will ensure that 
any contracts let to third parties are limited to available funding, and avoid creating 
potentially unfunded liabilities for the ITA. They will also be readily capable of extension or 
re-letting, if funding to expand or extend projects is identified.  



 

Local�Sustainable�Transport�Fund

Tyne�and�Wear�financial�case
 
 

 13

6. Section 151 signoff 

 

6.1 As Section 151 Officer for Tyne and Wear Integrated Transport Authority I declare that 
the scheme cost estimates quoted in this bid are accurate to the best of my knowledge and 
that Tyne and Wear Integrated Transport Authority has the intention and means to deliver 
this scheme on the basis of its proposed funding contribution above, as well as meeting any 
ongoing revenue requirements on the understanding that no further increase in DfT will be 
considered beyond the contribution requested.  
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Table 2.1 – Risk Register with QRA (See Annex 1) 
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Table 3.1 – LSTF package cost breakdown 
£m 2011/12 2012/13 2013/14 2014/15 Total 

1. Access to key employment/growth 
sites - area specific      

1.1 Northern Employment Hub - 
Balliol, Gosforth and Quorum 
Business Parks 

     

DfT revenue  0.000 0.000 0.000 0.000 

DfT capital  0.006 0.165 0.000 0.171 

Local contribution  0.153 0.123 0.073 0.349 

Total  0.159 0.288 0.073 0.520 

1.2 Northern Employment Hub - 
Cobalt Business Park, Silverlink 
Retail Park and Tyne Tunnel Trading 
Estate 

     

DfT revenue  0.243 0.172 0.100 0.514 

DfT capital  0.070 0.046 0.000 0.116 

Local contribution  0.490 0.415 0.290 1.195 

Total  0.803 0.633 0.390 1.826 

1.4 Northern Employment Hub - 
Newcastle City Centre and 
Gateshead Quays 

     

DfT revenue  0.050 0.103 0.103 0.257 

DfT capital  0.245 0.462 0.360 1.068 

Local contribution  0.185 0.280 0.330 0.795 

Total  0.480 0.846 0.794 2.119 

1.5 Northern Employment Hub - Port 
of Tyne and Bede Industrial Estate      

DfT revenue  0.000 0.000 0.000 0.000 

DfT capital  0.000 0.180 0.129 0.310 

Local contribution  0.000 0.050 0.025 0.075 

Total  0.000 0.230 0.154 0.385 

1.6 Northern Employment Hub - 
South Shields Town Centre      

DfT revenue  0.000 0.000 0.000 0.000 

DfT capital  0.000 0.103 0.271 0.375 
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£m 2011/12 2012/13 2013/14 2014/15 Total 

Local contribution  0.000 0.025 0.088 0.113 

Total  0.000 0.128 0.359 0.487 

1.7 Northern Employment Hub - 
Team Valley      

DfT revenue  0.270 0.159 0.119 0.548 

DfT capital  0.025 0.050 0.050 0.125 

Local contribution  0.028 0.055 0.055 0.138 

Total  0.323 0.264 0.224 0.811 

1.8 Southern Axis - City of 
Sunderland and Washington 
corridor 

     

DfT revenue  0.323 0.262 0.110 0.695 

DfT capital  0.131 0.363 0.306 0.799 

Local contribution  0.033 0.127 0.105 0.264 

Total  0.487 0.751 0.520 1.758 

1.9 Southern Axis - Doxford Park      

DfT revenue  0.000 0.000 0.000 0.000 

DfT capital  0.038 0.075 0.075 0.188 

Local contribution  0.011 0.029 0.023 0.063 

Total  0.049 0.104 0.098 0.250 

2. Access to key employment/growth 
sites - general measures      

2.1 Travel planning      

DfT revenue  0.401 0.825 0.827 2.053 

DfT capital  0.000 0.000 0.000 0.000 

Local contribution  0.000 0.000 0.000 0.000 

Total  0.401 0.825 0.827 2.053 

2.2 Smarter working / work from 
home      

DfT revenue  0.070 0.170 0.171 0.411 

DfT capital  0.000 0.000 0.000 0.000 

Local contribution  0.000 0.000 0.000 0.000 

Total  0.070 0.170 0.171 0.411 
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£m 2011/12 2012/13 2013/14 2014/15 Total 

2.3 Driver Efficiency Training      

DfT revenue  0.060 0.124 0.124 0.308 

DfT capital  0.000 0.000 0.000 0.000 

Local contribution  0.000 0.000 0.000 0.000 

Total  0.060 0.124 0.124 0.308 

2.4 Cycling      

DfT revenue  0.145 0.299 0.300 0.744 

DfT capital  0.202 0.000 0.000 0.202 

Local contribution  0.000 0.000 0.000 0.000 

Total  0.347 0.299 0.300 0.946 

3. Reducing congestion on main 
transport corridors      

3.2 Travel information      

DfT revenue  0.000 0.004 0.007 0.011 

DfT capital  0.060 0.428 0.233 0.721 

Local contribution  0.220 0.335 0.215 0.770 

Total  0.280 0.767 0.454 1.501 

3.3 Car clubs      

DfT revenue  0.297 0.211 0.239 0.747 

DfT capital  0.015 0.015 0.005 0.035 

Local contribution  0.042 0.081 0.039 0.161 

Total  0.354 0.306 0.283 0.943 

3.4 Cycling      

DfT revenue  0.000 0.000 0.000 0.000 

DfT capital  0.250 0.330 0.278 0.858 

Local contribution  0.070 0.140 0.140 0.350 

Total  0.320 0.470 0.418 1.208 

4. Getting People Back to Work      

4.1 Journey Planner for Job Seekers      

DfT revenue  0.010 0.021 0.021 0.051 

DfT capital  0.000 0.000 0.000 0.000 

Local contribution  0.000 0.000 0.000 0.000 
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£m 2011/12 2012/13 2013/14 2014/15 Total 

Total  0.010 0.021 0.021 0.051 

4.2 Independent travel initiative      

DfT revenue  0.050 0.103 0.103 0.257 

DfT capital  0.000 0.000 0.000 0.000 

Local contribution  0.000 0.000 0.000 0.000 

Total  0.050 0.103 0.103 0.257 

4.3 Cars / Scooters to Work      

DfT revenue  0.100 0.021 0.021 0.141 

DfT capital  0.000 0.000 0.000 0.000 

Local contribution  0.000 0.010 0.010 0.020 

Total  0.100 0.031 0.031 0.161 

4.4 Low cost cycle to work scheme      

DfT revenue  0.036 0.028 0.028 0.092 

DfT capital  0.015 0.000 0.000 0.015 

Local contribution  0.037 0.075 0.075 0.187 

Total  0.088 0.103 0.103 0.294 

5. Supporting measures      

5.1 Tyne and Wear Sustainable 
Travel Office      

DfT revenue  1.198 0.263 0.271 1.731 

DfT capital  0.000 0.000 0.000 0.000 

Local contribution  0.220 0.060 0.060 0.340 

Total  1.418 0.323 0.331 2.071 

5.2 Bus Real Time Passenger Info      

DfT revenue  0.000 0.000 0.000 0.000 

DfT capital  0.250 0.361 0.177 0.788 

Local contribution  0.216 0.216 0.216 0.647 

Total  0.466 0.577 0.392 1.435 

5.3 Access to primary local centres      

DfT revenue  0.071 0.117 0.118 0.305 

DfT capital  0.000 0.000 0.000 0.000 

Local contribution  0.058 0.117 0.117 0.292 
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£m 2011/12 2012/13 2013/14 2014/15 Total 

Total  0.129 0.234 0.235 0.597 

5.4 Information, publicity and 
promotion      

DfT revenue  0.110 0.226 0.227 0.563 

DfT capital  0.000 0.000 0.000 0.000 

Local contribution  0.025 0.050 0.050 0.125 

Total  0.135 0.276 0.277 0.688 

5.5 Project management      

DfT revenue  0.175 0.361 0.362 0.898 

DfT capital  0.000 0.000 0.000 0.000 

Local contribution  0.375 0.600 0.600 1.575 

Total  0.550 0.961 0.962 2.473 

5.6 private sector match funding      

DfT revenue  0.000 0.000 0.000 0.000 

DfT capital  0.000 0.000 0.000 0.000 

Local contribution  0.420 0.882 0.903 2.204 

Total  0.420 0.882 0.903 2.204 

3.1 Key component (already funded)      

DfT revenue 0.232 0.939 1.102 1.131 3.404 

DfT capital 0.21 0.44 0.425 0.425 1.500 

Local contribution 2.679 0.87 0.89 0.89 5.329 

Total 3.121 2.249 2.417 2.446 10.233 

Totals      

Total package cost (entire project) - 
excluding local contributions 0.442 6.355 7.572 6.690 21.059 

Total revenue (entire project) 0.232 4.548 4.569 4.381 13.729 

Total capital (entire project) 0.210 1.807 3.003 2.309 7.330 

Total DfT funding requested (for this 
bid only) - excl KC 0.000 4.976 6.045 5.134 16.155 

Total local contribution (including any 
contribution made to the key 
component bid) 

2.679 3.451 4.559 4.302 14.990 

Allowance for inflation 0.000 0.000 0.150 0.151 0.301 
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£m 2011/12 2012/13 2013/14 2014/15 Total 

Cost of risks identified in quantified risk 
assessment (QRA) 0.000 1.482 0.889 0.593 2.965 
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Table 4.1 – LSTF source of local contributions (excl KC) 

Source of Local Contribution 
Value 

(£k) 

Bus operators 647.12 

DB Regio 45.00 

delivery partner 368.00 

Freight Partnership 50.00 

Gateshead Council 150.00 

Gateshead LTP 512.50 

Gateshead S106 75.00 

LTP top-slice 450.00 

Newcastle City Council 375.00 

Newcastle LTP 330.00 

Newcastle S106 150.00 

Newcastle University 240.00 

Nexus 645.00 

North Tyneside Council 150.00 

North Tyneside LTP 200.00 

North Tyneside S106 325.00 

private sector support 3,292.90 

South Tyneside Council 150.00 

South Tyneside LTP 280.00 

Sunderland City Council 150.00 

Sunderland LTP 294.00 

Town Centre Mgt / in kind / volunteers / estimated regeneration 
contribution 251.50 

UTMC facility 530.00 

Total 9,661.02 
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Table 4.2 – LSTF source of local contributions for KC 

Source of Local Contribution  Value (£k)  

Department for Health  9.00  

Districts  2,960.50  

Gateshead  81.00  

LTP top-slice  1,042.50  

Nexus  140.00  

PCTs  153.00  

Sustrans  943.00  

Total  5,329.00  
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Annex 1: Risk Register with Quantified Risk Assessment 

 


