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Transport North East (Tyne and Wear) Sub-Committee

  
Date: 19 April 2018

Subject: Monitoring Nexus’ Performance 

Report of: Managing Director (Transport Operations) 

Executive Summary

With twelve of the thirteen four-week periods in the year completed, the report 
demonstrates that Nexus is on target to deliver the majority of objectives in the 
2017/18 Corporate Plan.

Metro performance continues to show improvement on the prior year, despite some 
significant disruptions and continuing challenges of maintaining the ageing fleet. 

Financially, Nexus is expecting to report a budget surplus of £2.591m, despite a 
reduction in Metro patronage and fare revenue. 

Looking ahead we are planning for the busiest summer we have known for special 
events. These include the Tall Ships Races, Great Exhibition of the North, and pop 
concerts at Gateshead Stadium and St James Park, in addition to annual events the 
Great North Run and Sunderland International Airshow.  Each event is individually 
planned with promoters/organisers and local authorities, with extra buses and trains - 
and crowd control at stations - provided up to the limit of power and signal systems 
across the network.

Recommendations

The Transport North East (Tyne and Wear) Sub-Committee is recommended to note 
the report and the attached appendix giving details of Nexus’ corporate performance 
in delivering services and projects over the forty-eight weeks to 3 March 2018.
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1. Background Information

1.1

1.2

1.3

1.4

1.5

1.6

1.7

This report provides a review of Nexus’ performance against its Corporate Business 
Plan (CBP) targets and objectives over the forty-eight weeks from 1 April 2017 to 3 
March 2018, with particular emphasis on the twelve weeks from 10 December 2017 to 
3 March 2018 (Periods 10, 11 & 12). The prior thirty-six weeks (Periods 1 to 9) have 
been covered in previous update reports.

The CBP for 2017/18 has three main themes and sixteen workstreams. These are 
used in the attached appendix to summarise the key considerations when gauging the 
progress being made, applying a Red/Amber/Green (RAG) status analysis.

Of the 16 workstreams:-

• Thirteen are rated ‘Green’ in status, three from six in Theme 1 - ‘Deliver 
public transport today’; all six in Theme 2 - ‘Prepare for the future’, and all 
four in Theme 3 - ‘Focus on organisational effectiveness’.  

• All three ‘Amber’ workstreams relate to Theme 1 - ‘Deliver public transport 
today’: ‘Improve Metro performance’, ‘Embed new technology’ and ‘Deliver 
non-ARP capital projects’.   

Metro’s average punctuality over Periods 10, 11 & 12 was 83.68%, below the target of 
87.2% but better than the average of 82.97% over the same periods in the prior year. 
In the year to 3 March periodic charter punctuality averaged 85.31%, nearly three 
percentage points better than the average of 82.43% to the same point last year. 

At the end of P12 fleet reliability (km per 4+ Excess Headway Minute delay causing 
fault) the Moving Annual Average had improved by 2.3% to 6,755km compared to 
6,602km last year. The total of Excess Headway Minutes (EHM, a means of 
measuring delay) at 274,233 by the end of Period 12 was 9% better than the 301,103 
accumulated at the same point in the prior year.

Total Metro ridership for the twelve weeks to 3 March was 7.999m, 5.6% below the 
target of 8.477m. Cumulative ridership in the year to date was 33.489m, 4.3% below 
the target of 35.013m and 3.3% below the 34.648m reported at this point in the prior 
year.

Regarding Metro fare revenue, now that twelve periods have elapsed, it is evident that 
fare revenue will be lower than budget by the end of the financial year. As at 3 March 
the Metro fare revenue shortfall for 2017/18 is expected to be £1.2m below budget 
(set at £45.098m). This is equivalent to -2.7% variation from the base budget.

As at the end of period 12 in 2017/18, a revenue budget surplus of £2.591m is 
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1.8

1.9

1.10

forecast. 

Appendix 1 provides a fuller review of Nexus’ performance against the business plan 
over the period from 1 April 2017 to 3 March 2018.

Looking ahead we are planning for the busiest summer we have known for special 
events in which Metro, and wider public transport arrangements, will play a key 
supporting role. These include the Tall Ships Races, Great Exhibition of the North, and 
pop concerts at Gateshead Stadium and St James Park, in addition to annual events 
the Great North Run and Sunderland International Airshow. Each event is individually 
planned with promoters/organisers and local authorities, with extra trains - and crowd 
control at stations - provided up to the limit of power and signal systems across the 
network.

2. Proposals

2.1 There are no specific proposals for decision arising from this periodic performance 
monitoring update report.

3. Reasons for the Proposals

3.1 There are no proposals for decision arising from this periodic performance 
monitoring update report.

4. Alternative Options Available

4.1 There are no proposals on which to base alternative options arising from this 
periodic performance monitoring update report.

5. Next Steps and Timetable for Implementation 

5.1 A report updating on Nexus’ performance will be presented to each scheduled 
meeting of the Transport North East (Tyne and Wear) Sub-Committee in order to 
enable the required monitoring considerations and assurance activity to take place in 
accordance with the NECA’s Constitution and the role and functions that are thereby 
delegated to the Transport North East (Tyne and Wear) Sub-Committee.

6. Potential Impact on Objectives

6.1 Monitoring Nexus’ performance helps to provide assurance that the NECA’s policies 
and objectives are being implemented efficiently and effectively in accordance with 
the approved plan.

7. Financial and Other Resources Implications
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7.1 There are no direct financial or resource considerations arising from this periodic 
performance monitoring update report.

8. Legal Implications

8.1 There are no direct legal considerations arising from this periodic performance 
monitoring update report.

9. Key Risks

9.1 There are no direct risk considerations arising directly from this report, though 
monitoring and reviewing performance information plays and important role in risk 
management. A separate review of Nexus’ corporate risk register is provided to each 
meeting of the Transport North East (Tyne and Wear) Sub-Committee in parallel with 
this report.

10. Equality and Diversity

10.1 There are no specific equalities and diversity considerations arising from this 
periodic performance monitoring update report.

11.

11.1

12.

12.1

Crime and Disorder

There are no specific crime and disorder considerations arising from this periodic 
performance monitoring update report.

Consultation/Engagement

There are no specific consultation or engagement considerations arising from this 
periodic performance monitoring update report.

13. Other Impact of the Proposals

13.1 There are no direct proposals arising from this periodic performance monitoring 
update report, and therefore no consequential impacts.

14. Appendices

14.1 Appendix 1 to this report shows the Red/Amber/Green (RAG) analysis pertaining to 
progress against the three theme/sixteen workstreams contained in Nexus’ Corporate 
Business Plan for 2017/18 to 2019/20, as approved by Transport North East (Tyne 
and Wear) Sub-Committee meeting on 26 January 2017, and identifies key 
considerations taken into account by Nexus’ Senior Leadership Team in arriving at 
the ratings.
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15. Background Papers

15.1 Nexus’ Corporate Business Plan 2017/18 to 2019/20 as considered and approved at 
the Transport North East (Tyne and Wear) Sub-Committee meeting held on 26 
January 2017.

16. Contact Officers

16.1 Tobyn Hughes, 
Managing Director (Transport Operations) 
Email: tobyn.hughes@nexus.org.uk
Tel: 0191 203 3236

17. Sign off

 Head of Paid Service: 

 Monitoring Officer: 

 Chief Finance Officer: 

18. Glossary

The meaning of any abbreviations used is explained in the body of the report and the 
appendix.

mailto:tobyn.hughes@nexus.org.uk




Appendix 1

Theme 1: Deliver public transport today

Workstream: RAG 
Status

Key Considerations:

Metro punctuality averaged 83.68% over the twelve weeks 
ending 3 March, worse than the target of 87.2% but better 
than the 82.97% achieved over the same time period in 
2016/17. In the year to 3 March periodic punctuality has 
averaged 85.31%, nearly three percentage points better 
than the 82.34% to the same point in the prior year.

Peak fleet availability over the twelve weeks saw the 
service delivery requirement of 74 Metrocars being met on 
27 (23.7%) of the 114 weekday morning & evening peaks.

In the year to 3 March total Excess Headway Minutes 
(EHWM, a means of measuring train delay) was 274,233, 
9% better than 301,103 at the same point in the prior year.  
The Moving Annual Average for fleet reliability (km per 4+ 
EHWM fault over 13 periods) had improved by 2.3% to 
6,755km from 6,602km at the same point last year.  

The latest Metro customer satisfaction tracking survey, in 
November 2017, resulted in an overall score of 7.66, lower 
than the score of 7.78 in May 2017 and the score of 7.73 
obtained in November 2016. A Metro improvement action 
plan, including staff training, is in place providing for a 
concerted effort to stabilise and then improve customer 
satisfaction. The next survey is in May 2018.    
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Total Metro ridership for the twelve weeks to 3 March was 
7.999m, 5.6% below the target of 8.477m. Cumulative 
ridership in the year to date was 33.489m, 4.3% below the 
target of 35.013m and 3.3% below the 34.648m reported at 
this point in the prior year.

In responding to public consultation on Rail North’s draft 
Long Term Rail Strategy and Transport for the North’s 
(TfN’s) draft Strategic Transport Plan, NECA has compiled 
partner feedback to meet the deadline of 17 April. 

From 1 April 2018 TfN is the first statutory sub-national 
transport body. Rail North’s transfer to TfN retains the North 
East Rail Management Unit (NERMU).  
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Regarding proposals to upgrade the TransPennine Route, 
possible scenarios submitted to DfT by Network Rail 
include incorporating the HS2 link between Leeds and the 
East Coast Main Line. Cost estimates for the route between 
Manchester and York/Selby range between £2.7bn and 



£4.7bn. NERMU is represented on the sub group formed to 
oversee the project and seek to maximise its benefits.

Network Rail has produced a consultation draft ‘East Coast 
Route Study’ proposal, setting out potential interventions to 
accommodate predicted future passenger growth. A formal 
local response will be finalised for sign-off by the Chair and 
Vice Chairs of TNEC, and submitted in line with the 
required deadline.

A report to TNEC on 8 February proposed the development 
of closer working with Network Rail through what has been 
termed a ‘shared narrative’. Following endorsement from 
TNEC, and a meeting with Network Rail, an agreement is 
being drafted to enable a joined-up ‘one team’ approach to 
be taken in the development of future business cases for 
improvements to rail in the North East.

At 3 March over half (50.7%) of all purchases at Ticket 
Machines were being made using Credit and Debit cards. A 
cashless TVM trial is being carried out to test this option 
with customers. Three of the eight ticket machines at 
Central have been set up to only accept credit/debit card 
payments.

Following the launch, on 2 January, of the Pop blue product 
for young people aged 18 and under, 1,593 of these cards 
have been issued to 3 March with 19,045 journeys having 
been made by 1,369 individual card holders and 56% of 
this usage reached or exceeded the £2 daily cap.

A planned series of three upgrades to the ticketing and 
gating software has commenced, with the first releases 
having commenced acceptance testing at the end of 
February. Installation of new components (Bank Card 
Readers) to improve reliability and security is planned to 
start immediately following completion of the software 
upgrades in May.
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On-line revenue activity levels are being maintained, with 
‘all smart online revenue’ having remained static over P11 
& P12. There has been an increase in PAYG revenue 
online and in online receipts as a percentage of all smart 
revenue



The Metro Asset Renewal Plan financial forecast for 
2017/18 is £27.509m. The forecast will be managed within 
targets set by the Department for Transport (DfT).

Refurbishment of five halt stations on the Airport line 
(Callerton, Bankfoot, Kingston Park, Fawdon and 
Wansbeck Road) is progressing with all painting, station 
furniture and lighting improvements installed. Completion of 
platform tactile installation is weather dependant.   

Station refurbishment at Monkseaton, West Monkseaton 
and Cullercoats is being progressed, commencing with 
damp remediation works at Cullercoats.

Detailed design is complete for Shiremoor, Palmersville, 
Benton and Longbenton station refurbishments. It is 
planned to undertake this work in mid-2018.

Remedial work to King Street Bridge, South Shields, is 
planned to commence in April 2018. Tenders have been 
returned and evaluation is underway for strengthening work 
to Burnside and Beach Road bridges in North Tyneside. 
This work is planned for delivery in early 2019.

Severe weather conditions and heavy snow at the end of 
February/early March resulted in the cancellation of the 
planned 54hr possession on the weekend of 3 & 4 March. 
The intended works covered a number of projects and 
these are being rescheduled e.g. renewal of a critical 
switches and crossings unit at Manors has been 
provisionally rescheduled for 12 & 13 May.

Design documentation for the renewal and refurbishment of 
track from Gateshead Stadium to South Shields station is 
being evaluated. Delivery options are being finalised to 
minimise service disruption.
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Installation of new on-train radio equipment started on 12 
February. Unforeseen issues have resulted in slow initial 
progress and a recovery plan is being agreed – this 
includes utilisation of contingency weekend working to 
enable completion to programme. 



Training, testing and monitoring continues for the Railway 
Traffic Management System. A revised programme is in 
place to align with the radio delivery programme, given the 
dependencies involved.

Commissioning of live multifunctional relays in the power 
supply system continues with Sunday only commissioning 
to minimise operational risk.

D
el

iv
er

 n
on

-A
R

P 
ca

pi
ta

l 
pr

oj
ec

ts
 (A

m
be

r)

A

The Non Metro capital programme financial forecast for 
2017/18 at 3 March was £2.487m. The forecast is therefore 
£1.012m below the approved budget of £3.499m, largely as 
a result of reduced Ticketing and Gating spend this year 
(£253k), reduced NESTI spending (£447k), reduced 
spending on PCI DSS (£188k) and reduced Ferry spending 
(£79k).

We are planning for the busiest summer we have known for 
special events, in which Metro and wider public transport 
will play a key role supporting. These include the Tall Ships 
Races, Great Exhibition of the North, and pop concerts at 
Gateshead Stadium and St James Park, in addition to 
annual events the Great North Run and Sunderland 
International Airshow. Each event is individually planned 
with promoters, organisers and local authorities, with extra 
trains - and crowd control at stations - provided up to the 
limit of power and signal systems across the network.

Over the twelve weeks under review an average of 99.9% 
of contracted bus service mileage has been operated with 
1.461m passenger journeys, better than the target of 
1.400m. In the year to 3 March there have been 5.665m 
passenger journeys on secured services, 3.8% below the 
target of 5.890m.
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Punctuality on the Shields Ferry has consistently been 
better than the 99% target, but a week of adverse weather 
conditions in P12 meant that reliability over the twelve 
weeks under review averaged 98.5%, very slightly below 
the 99% target. This performance has helped support a 
customer satisfaction score of 9.4, bettering the 9.0 target.



The cross-Tyne Ferry service recorded 398,985 boardings 
in the year to 3 March, 4.9% below the cumulative target of 
419,703 and 2.8% below the 410,500 recorded at the same 
point last year. Over the twelve weeks under review 
boardings of 64,829 were 8.4% below the target of 70,798 
and 11.1% below the 72,946 boardings in the prior year.

The Pride of the Tyne was in dry dock at the beginning of 
February, with no issues identified in the annual survey. 
The Spirit is being prepared for its annual survey with an 
estimated down time of 6 weeks to allow for overhaul of 
both Voith propulsion units. A new anti-fouling system is to 
be tested over the coming year: test patches are being put 
on both vessels to assess performance.

The bulk processing and issue of 107k English National 
Concessionary Travel Scheme permits expiring at the end 
of March, April and May was completed on 8 March, ahead 
of schedule. A small secondary batch of cards for 
customers who had not used the card in 2017, but 
requested a new one, has also been completed.

Nexus’ bus station operations were managed successfully 
with no closures or significant issues during the heavy snow 
over late February and early March. Over the same period 
there was a peak in the use of Nexus’ digital data channels 
with customers seeking public transport service information.



Theme 2: Prepare for the future

Workstream: RAG 
Status

Key Considerations:

Obtain a new Fleet 
and prepare for the 
new Metro contract

(Green)

G

Approval to commence procurement was confirmed by 
the Leadership Board on 16 January 2018. A Periodic 
Indicative Notice was placed in the Official Journal of 
the European Union (OJEU) on 25 January 2018. The 
next stage, including publication of the OJEU Contract 
Notice and issue of Pre-Qualification Questionnaires 
(PQQs), will commence in late-May 2018. Analysis of 
returned PQQs will be completed by August 2018 when 
an Invitation to Negotiate will be issued to shortlisted 
bidders to submit tenders in January 2019.

Secure long term 
improvements to 

Metro’s 
infrastructure

(Green)

G

Approval for funding to support operations and to 
continue investment across the Metro network will be 
sought from DfT’s Board Investment Committee during 
2018. DfT’s clarification of the appropriate approvals 
route to be followed is awaited.

Progress is being made on various studies into the 
potential for route extensions e.g. financial, economic 
and land value capture. Metro Futures and Extensions 
will be represented at the North East Expo and the 
Great Exhibition of the North.

Plans for future housing development could potentially 
provide a catalyst and funding for new stations on the 
existing network. A desktop analysis is underway to 
examine and develop future station requirements. 

Plan for the 
expansion of Metro 

and local rail 
networks
(Green)

G

With regard to the potential for improving network 
resilience and capacity, DfT’s submission deadline to 
bid for funding such a project is likely to be December 
2018, with a decision in spring 2019. A project board is 
being established and will include officers from NECA 
and Network Rail. Meanwhile engagement with key 
stakeholders is progressing.



Nexus is working with local partners to develop a Bus 
Strategy for the NECA area. Topic groups, with officer 
representation across the LA7 and the bus companies, 
have produced content to feed into the draft strategy. It 
is intended that a final draft strategy will be prepared for 
consideration, prior to public consultation, at the same 
time as the Transport Plan.

A preliminary review has taken place to understand the 
potential impacts, positive and negative, of ‘New 
Mobility Services’ such as on-demand transport links 
(which in time could be delivered by autonomous 
vehicles), travel and ticketing aggregator apps and zero 
emission vehicles. Consideration is being given to the 
practical ways such innovations could be delivered in 
the NECA area, to both benefit passengers and 
minimise risks to existing transport services.

Plan for local
bus service 

improvements
(Green)

G

The Bus Services Act 2017 made provision for open 
data in relation to bus services covering timetables, 
fares and real-time information on a single platform that 
web developers can use.  Nexus and Urban Transport 
Group are represented on a DfT working group 
examining the rollout of this element of the Act, and 
also a national bus operator-led group.

Working with TfN and partner authorities a specification 
for an Account Based Ticketing (ABT) Back Office is 
being developed. This will allow customers to use bank 
cards and mobile devices to pay for their journey by 
touching in at the point of entry and exit from the 
network. The intention is to have a partnership with the 
major bus operators, with each participating operator 
(including Nexus, for Tyne and Wear Metro) to sign 
“Heads of Terms”, indicating support of the project.  

Nexus continues to be involved in plans to develop a 
test bed and series of trials for 5G Technologies across 
the North East. This is one of a number of projects 
around the NECA area seeking Nexus’ support to 
improve Digital Connectivity across the region, 
recognising the importance of the Metro routes. We are 
continuing to engage with all relevant stakeholders to 
develop a plan that can best support these projects 
whilst improving our customers experience and 
ensuring value for money.

Innovate through 
technology

(Green)
G

Nexus is supporting ITSO (the National Standards body 
for Smart Ticketing) in a Host Card Emulation (your 
smart phone becomes your Pop Card) trial on Tyne and 



Wear Metro. Following a successful “Proof of Concept” 
test on Nexus’ system, a competition is now being run, 
through Digital Catapult North East & Tees Valley, to 
identify an innovative App Developer who can embed 
this functionality into a wider Transport App. Although 
this is an open competition, it has attracted particular 
interest from local developers, with 14 organisations 
attending a joint Nexus/ITSO briefing. Two bidders 
have been shortlisted and will be required to develop a 
“minimum viable proposition” ready to commence Beta-
Testing within eight weeks. 

The Sunderland Station project aims to deliver 
improvements to the main above ground southern 
concourse area focusing on access, the retail offering 
and passenger information. Sunderland City Council is 
leading this project, working with Network Rail, 
Northern Rail and Nexus. Currently there is a funding 
gap of £6.1m, but partners are optimistic that imminent 
funding opportunities (e.g. through DfT’s Transforming 
Cities Fund) will close this.  

Secure investment 
in public transport 

assets
(Green)

G

Intrusive surveys have raised no major concerns over 
the integral structure of the station or regeneration of 
the site. Further work is being undertaken to develop 
the design. Regular board meetings are being held to 
progress the project. Network Rail’s design team is 
liaising closely with Council officers to ensure the 
proposals fit within the wider masterplan for the City.   Theme 3: Focus on organisational effectiveness

Workstream: RAG 
Status

Key Considerations:

Candidates from both Nexus and NEMOL are included in 
the current phase of Nexus’ Frontline Leadership 
Programme. 

The approach to succession planning will be standardised 
across Nexus’ group for 2018/19. 

Refine training and 
succession planning

(Green)
G

Proposals have been formulated to make appropriate use 
of the new funding system associated with the 
government’s Apprenticeship Levy in 2018/19.



Ensure Nexus is an 
employer of choice

(Green)
G Terms and Conditions of Employment for APT&C staff 

have been updated and agreed.

As at 3 March, Nexus had experienced a continuous 
period of 79 RIDDOR (regulations relating to formal 
notification of accidents and incidents) free days, following 
retrospective re-classification of a staff accident in P10.

In the year to 3 March there have been 28 non-RIDDOR 
accidents to Nexus staff (26 non-Lost Time; 2 Lost Time).

At the end of P12 the score for Nexus’ Accident Frequency 
Rate (calculated over 13 periods) remains low at 0.19.  

The ‘Close Call’ reporting system had received 90 
submissions in the year to 3 March, providing potentially 
valuable learning opportunities.

There have been in total 59 accidents involving customers 
on Nexus’ infrastructure (2: Ferry, 57: Bus/Other) to the 
end of P12: slips, trips & falls are the most common type.

Focus on health, safety 
and the environment

(Green)
G

During P13 planned Safety Stand Down events for all 
Nexus and Metro Services’ employees will increase 
awareness of safe practices in the work environment. The 
content highlights the importance of non-technical skills, 
reinforces accident prevention techniques and promotes 
consideration of personal health and welfare matters.

Service review to 
balancing the budget

(Green)
G

At the end of P12 the Metro fare revenue shortfall for 
2017/18 is expected to be £1.2m below budget (set at 
£45.098m). This is equivalent to -2.7% variation from the 
base budget.
As at 3 March 2018, a surplus of £2.591m is forecast 
against the revised budgeted for deficit of £0.106m in 
2017/18.





Transport North East (Tyne and Wear) Sub-Committee

Date: 19 April 2018

Subject: Metro Performance Update

Report of: Managing Director (Transport Operations)

Executive Summary

The purpose of this report is to provide an update on Metro performance for the twelve 
weeks from 10 December 2017 to 3 March 2018 (Periods 10, 11 & 12 2017/18).

Recommendations

The Transport North East (Tyne and Wear) Sub-Committee is recommended to 
receive and consider the report and attached appendix giving details of Metro 
performance.
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1. Background Information

1.1

1.2

1.3

1.4

1.5

The Concession Agreement between Nexus and DB Regio Tyne and Wear Limited 
(DBTW) expired at 01:59 hours on 1 April 2017. Nexus began managing Metro 
operations “in-house” from 1 April 2017. This followed closer and more direct 
management of DBTW by Nexus in the final year of the Concession Agreement.

Nexus set up a programme management approach to facilitate the transition from 
DBTW to Nexus and members have considered updates on the transition at 
previous meetings of this Sub-Committee. At a policy seminar, held in January 
2017, members noted that the transition between operators elsewhere in the UK 
rail industry has sometimes resulted in a decline in performance.

Based on the experience elsewhere in the UK, members identified the need for this 
Sub-Committee to closely monitor the performance of Metro operations up to and 
following the transition. At the meeting of the Sub-Committee on 27 February 2017 
members agreed performance measures to be reported to the Sub-Committee, and 
the format of the performance update.

This report sets out the Metro performance update for the twelve weeks 10 
December 2017 to 3 March 2018 (Periods 10, 11 and 12 2017/18). Appendix 1 
contains detailed commentary against the performance measures.

Now that nearly a whole year has elapsed, operational performance trends are 
showing an improved and encouraging picture compared with 2016/17:

 Charter Punctuality is 2.97 percentage points better, running at 85.31% 
compared with 82.34% at the same time last year.

 Total Excess Headway Minutes have improved by 9%.
 Fleet reliability (km per 4+ Excess Headway Minute fault) Moving Annual 

Average has improved by 2.3%.
This improvement comes despite ‘one-off’ factors such as the severe weather 
which had a significant impact on performance during Period 12

2. Proposals

2.1 The Sub-Committee is invited to consider and comment upon the performance of 
Metro during the relevant period.

3. Reasons for the Proposals

3.1 The Sub-Committee’s comments will inform future actions to improve Metro 
performance.

4. Alternative Options Available
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4.1 There are no alternative options as the report is for information only.

5. Next Steps and Timetable for Implementation 

5.1 The next performance update will be presented in July 2018 (currently scheduled 
for the 12th of that month). The July meeting will receive an update on the first 
two periods in 18/19 together with some a general summary of overall 
performance in 2017/18.  

6. Potential Impact on Objectives

6.1 Performance monitoring and review can help ensure the achievement of desired 
outcomes.

7. Financial and Other Resources Implications

7.1 There are no direct financial or resource considerations arising from this report.

8. Legal Implications

8.1 There are no direct legal considerations arising from this report.

9. Key Risks

9.1 There are no specific risk management considerations arising from this report. 
Applying performance management can help mitigate and avoid the occurrence 
of risks.

10. Equality and Diversity

10.1 There are no specific equalities and diversity considerations arising from this 
report.

11.

11.1

12.

12.1

Crime and Disorder

There are no specific crime and disorder considerations arising from this report.

Consultation/Engagement

There are no specific consultation/engagement considerations arising from this 
report.

13. Other Impact of the Proposals
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13.1 There are no other specific impacts of the proposals.

14. Appendices

14.1 Appendix 1 – Metro performance update report

15. Background Papers

15.1 None

16. Contact Officers

16.1 Tobyn Hughes
Managing Director (Transport Operations)
E-mail: tobyn.hughes@nexus.org.uk
Tel: 0191 203 3246

17. Sign off

 Head of Paid Service: 

 Monitoring Officer: 

 Chief Finance Officer: 

18. Glossary

See glossary within Appendix 1
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Appendix 1

Metro performance update

Periods 10, 11 & 12 2017/18
(10 December 2017 to 3 March 2018)

Punctuality: 83.7%
83.0% Last year

Customer 
Satisfaction: 7.7 / 10 November 2017

7.8 / 10 May 2017
7.7 / 10 November 2016
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Glossary of terms

EHWM - Excess Headway Minutes, the method by which delays experienced by 
passengers are measured. The total EHWM for any period is subject to an attribution 
process resulting to an agreed allocation across the Operator, Nexus Rail, Network 
Rail and Other/disputed depending on the identified causation.
LRA - Low Rail Adhesion - Leaves falling on tracks are compressed and become a 
slippery substance that is difficult to remove and creates greasy track conditions 
known as Low Rail Adhesion.
MAA – moving annual average - the average for the past 13 periods (i.e. 12 months) 
including the 4-week period being reported on.
Metrocar kilometres per 4+ Excess Headway Minute fault – is calculated as the 
total number of fleet failures affecting the Metro service by four minutes or more 
divided by the total fleet kilometres in the period being reviewed.
Metro Customer Satisfaction Score – the result of a tracking survey that is carried 
out in May and November each year.
Network Rail – the statutory infrastructure provider maintaining the railway and 
providing the power and signalling for the tracks and stations between Pelaw and 
South Hylton via Sunderland.
Nexus Rail – the division of Nexus responsible for providing and maintaining the 
Metro infrastructure including the track and stations owned by Nexus.
Patronage – the number of passenger boardings for a service, mode or area over a 
specified period normally arrived at by survey, the use of ticket machine data or 
some combination of both. Often used interchangeably with Ridership.
Period – 4-week periods (there are 13 in each financial year) used for financial, 
accounting and performance measurement purposes.
Punctuality – measurement of train punctuality as set out in the Metro Passenger 
Charter; measures the percentage of trains arriving within three minutes later or 
within 29 seconds earlier than scheduled.
RIDDOR – Reporting of Injuries, Diseases and Dangerous Occurrences Regulations 
– legislation which puts duties on employers, the self-employed and people in control 
of work premises to report certain serious workplace accidents, operational diseases 
and specified dangerous occurrences (near misses) to the Health and Safety 
Executive
SQR – Service Quality Regime - the means by which quality standards on stations 
and trains is measured
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Operational performance
Indicator: Performance and Key Considerations:
Punctuality During the three periods leading up to 3 March a punctuality figure of 

83.7% was achieved by Metro compared to 83.0% over the same 
twelve weeks last year, 0.7 percentage points better. The main impact 
on punctuality was the severe weather experienced at the end of 
February and beginning of March, at the end of Period 12. Metro 
continued to run throughout the severe weather, but a combination of 
train faults and points failures resulted in reduced punctuality for 
several days.

Excess 
Headway 
Minutes 
(Metro 
Services)

Just under 20,000 EHM per four-week period was allocated to the 
Operator over the twelve weeks under review. The increase seen 
during Period 12 is due to the severe weather which resulted in a high 
number of train faults. Faults were repaired to allow a normal service to 
resume the following Monday morning.
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Excess 
Headway 
Minutes 
(Nexus 
Rail)

An average of just under 5,000 EHM per four-week period was 
allocated to Nexus Rail; this is an improvement when compared with 
the previous three periods but higher than would normally be expected. 
As with Metro Services EHM during Period 12, the severe weather 
experienced accounted for the increase seen here with points failures 
across the Metro system. Issues experience during Periods 10 and 11 
include signalling and overhead line faults.

Excess 
Headway 
Minutes 
(Network 
Rail)

An average of just under 1,000 EHM per four-week period were 
allocated to Network Rail, this is an improvement of over 200 EHM per 
four-week period when compared with the previous three periods and 
an improvement of over 700 EHM per four-week period when 
compared with the same time last year. A signalling fault on 10 
December 2017 accounted for the higher than normal EHM levels 
during Period 10.
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Fleet performance
Indicator: Performance and Key Considerations:
Metrocar 
kilometres 
per 4+ 
Excess 
Headway 
Minute 
fault

Performance was an average of 7,275km per fault in the twelve weeks to 
3 March. This is better than the previous twelve weeks which saw the 
average at 6,197km per fault, and better  than the same twelve weeks 
last year.

Peak fleet 
availability

Peak fleet availability in the twelve weeks ending 3 March saw the full 
peak fleet availability requirement being met on 3% (3/114) of the 
weekday morning and evening peaks. Availability has been affected 
mainly due to a problem with the overhaul of components by an external 
supplier, which led to several Metrocars being stopped awaiting 
overhauled components. Whilst the issue was resolved, the backlog of 
work has affected availability.



Transport North East (Tyne and Wear) Sub-Committee

Customer experience
Indicator: Performance and Key Considerations:
Customer 
Satisfaction 
Survey

The November 2017 Metro Customer Satisfaction Survey (CSS) score 
fell slightly to 7.7, remaining short of the 8.3 target. Despite this 
headline reduction some areas show encouraging results especially 
where specific actions have been undertaken.

Service 
Quality 
Regime – 
Stations

An average of 51 fails were recorded per 4-week period, in the twelve 
weeks to 3 March. This is an improvement on the previous twelve 
weeks which saw an average of 59 fails per 4-week period and better 
than the same twelve weeks last year. Performance has improved, 
primarily due to reduced levels of graffiti, as a result of resources being 
directed to identify and then remove graffiti as quickly as possible.
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Service 
Quality 
Regime – 
Metrocars

An average of 102 fails per 4-week period were recorded in the twelve 
weeks to 3 March. This is better than the 109 fails per 4-week period 
recorded in the previous twelve weeks and an improvement compared 
with the same twelve weeks last year. Unlike Stations, there is no 
dominant indicator making up the failures so the focus remains on 
ensuring issues are identified and addressed quickly.

Fraud rate The fraud rate was an average of 3.21% over the twelve weeks to 9 
December. This is only an improvement of 0.36 percentage points from 
the previous eight weeks, but worse than the same twelve weeks last 
year, which had a fraud rate of 2.63%. Actions have been put in place 
to reduce the fraud rate, including more of a focus on ‘roving’ revenue 
protection.
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Complaints 
numbers

Complaints numbers fell over the twelve weeks to 3 March, with an 
average of 661 per 4-week period. The higher levels experienced in 
Period 11 were mainly due to three disruptions which resulted in service 
suspensions early in the period.

Complaints 
response 
time

The high number of complaints in Periods 8 and 9 impacted on email 
response rate times in Period 10, but the average response time for 
emails was 5 days. This was quickly recovered during Periods 10 and 
11 and has reversed the trend from previous years, where an increase 
in complaints resulted in targets being missed by a large margin and 
recovery taking several periods. Performance then fell during Period 12 
but the average response time for emails was 4 days.
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Safety
Indicator: Performance and Key Considerations:
Number 
of 
accidents

There have been six staff RIDDOR reportable accidents in 2017/18 to 
date and six public RIDDOR reportable accidents.The majority of the 
public RIDDOR reportable accidents relate to falls on escalators, with 
staff RIDDOR reportable accidents being varied. Other accident 
statistics, such as number of escalator accidents, show improving trends.

Farebox
Indicator: Performance and Key Considerations:
Total 
Farebox 
revenue

As at Period 12 the Metro fare revenue shortfall for 2017/18 is expected to 
be £1.2m below budget (set at £45.098m). This is equivalent to -2.7% 
variation from the base budget.
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Patronage
Indicator: Performance and Key Considerations:
Total 
Patronage

Total patronage for the year as at Period 12 stands at 33.49m v target of 
35.01m (-4.4%). This position is reflective of the farebox revenue. The 
Periodic performance versus the previous two years and versus target is 
shown below.
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Date: 19 April 2018

Subject: Nexus’ Corporate Risk Register 2018/19

Report of: Managing Director (Transport Operations)

Executive Summary

The report introduces Nexus’ Corporate Risk Register for 2018/19, based on the 
approved Corporate Plan, in order to advise and seek comment from the Sub-
Committee in the matter. 

Recommendations

The Transport North East (Tyne and Wear) Sub-Committee is recommended to 
receive and note Nexus’ Corporate Risk Register for 2018/19.
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1. Background Information

1.1 Nexus defines its corporate risks as those matters which, if the risk occurred, could 
have adverse consequences for the achievement of its Corporate Plan (CP). The 
CP for 2018/19 to 2020/21 was approved by the Sub-Committee at its meeting on 
25 January 2018.

2. Proposals

2.1

2.2

The Register for 2018/19 has twelve Corporate Risks, nine of which effectively ‘roll 
over’ with three risks added to reflect new and emerging priorities within the CP 
(these are highlighted in bold below):

i. That a catastrophic safety related event may occur on the Metro,
ii. That Metro performance deteriorates,

iii. That the opportunities presented by new fares offer for under-19s are 
not fully utilised due to a lack of awareness,

iv. That technology based customer facing ticketing and passenger information 
improvements do not meet stakeholder expectations,

v. That the procurement of a new fleet of trains and their ongoing 
maintenance requirements is not affordable or is unduly delayed,

vi. That there are no long term funding arrangements in place to sustain Metro’s 
current operations, replace life expired capital assets and allow future 
expansion,

vii. That aspirations for heavy rail improvements are not met,
viii. That plans to expand Metro and local rail services do not progress,
ix. That plans to improve the local bus network are compromised or 

unduly delayed,
x. That protecting frontline services whilst delivering a balanced budget is not 

achievable,
xi. That the planned Asset Renewal Programme, to modernise the Metro, and 

other key capital projects, is not delivered efficiently to time/cost/quality 
requirements, and

xii. That changes in local political governance structures for transport do not 
provide Nexus with the ability to adequately exercise its functions, duties and 
powers.

The following table identifies each of the twelve risks in turn, links to the themes 
in Nexus’ CP for 2018/19, the current RAG status and the direction of travel 
where applicable (comparing the current RAG status with the previous 
equivalent from 2017/18). A detailed explanation of the nature of each risk, 
together with controls and milestones, is set out in Appendix 1 to the report. 
Appendix 2 shows the risk scoring matrix that has been applied.
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Risk area
CP Theme

RAG 
Status

Direction 
of travel

Catastrophic safety related event on Metro 
Deliver public transport today Amber


(static)

Metro performance
Deliver public transport today Amber


(static)

Pop Blue 
Deliver public transport today Green

N/A
(new risk)

Payment and customer information systems
Deliver public transport today Green


(static)

Procurement of new fleet and its maintenance 
requirements
Prepare for the future

Amber N/A
(new risk)

Long-term funding for Metro

Prepare for the future
Amber

 
(static)

Heavy rail aspirations
Prepare for the future

Green


(static)

Plans to expand the Metro and local rail network
Prepare for the future Amber


(static)

Plans to improve the bus network
Prepare for the future Amber

N/A
(new risk)

Protecting frontline services whilst balancing the 
budget
Focus on organisational effectiveness

Green


(static)

Efficiency of delivery
Focus on organisational effectiveness

Green


(static)

Changes to local political governance
Focus on organisational effectiveness Amber


(static)
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3. Reasons for the Proposals

3.1 Nexus’ CRR for 2018/19 provides information to the Sub-Committee and forms 
the basis for update reports to each subsequent meeting. Risk management is 
an important aspect of overall performance management, and reporting on 
Nexus’ Corporate Risks complements the high-level summary of Nexus’ 
performance also presented to each meeting. Together these reports support the 
Sub-Committee in meeting its delegation under the NECA Constitution to 
monitor and oversee the performance of Nexus (Part 3.3 refers).

4. Alternative Options Available

4.1 The report is for noting: no alternative options are presented.

5. Next Steps and Timetable for Implementation 

5.1 Nexus will continue to manage its CRR to record and monitor any changes, and 
provide update reports to each subsequent meeting of the Sub-Committee and 
to meetings of Nexus’ Audit Committee.

6. Potential Impact on Objectives

6.1 Nexus’ CRR will not impact directly on the objectives of the Authority’s policies 
and priorities; however Nexus’ approach to risk management will support 
delivery of aims and ambitions by acknowledging the biggest threats and putting 
plans in place to manage them.

7. Financial and Other Resources Implications

7.1 There are no direct financial implications for the NECA regarding the 
management of Nexus’ CRR.

8. Legal Implications

8.1 There are no specific legal implications for the NECA arising directly from this 
report.

9. Key Risks

9.1 The report identifies what are considered to be the key corporate risks to the 
achievement of Nexus’ Corporate Plan for 2018/19 to 2020/21 which was 
previously approved by the Sub-Committee at its meeting on 25 January 2018.
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10. Equality and Diversity

10.1 There are no equalities and diversity implications directly arising from this report.

11.

11.1

12.

12.1

Crime and Disorder

There are no crime and disorder implications directly arising from this report.

Consultation/Engagement

All risk owners and actionees have been consulted in the preparation of this 
report.

13. Other Impact of the Proposals

13.1 There are no other impacts anticipated to arise from the proposal.

14. Appendices

14.1
14.2

Appendix 1 details each of Nexus’ twelve corporate risks.
Appendix 2 shows the risk matrix applied

15. Background Papers

15.1 Nexus’ Corporate Plan 2018/19 to 2020/21 as submitted to the Sub-Committee’s 
meeting on 25 January 2018.

16. Contact Officers

16.1 Tobyn Hughes, Managing Director (Transport Operations),
Tobyn.hughes@nexus.org.uk
0191 2033246

17. Sign off   

 Head of Paid Service: 

 Monitoring Officer: 

 Chief Finance Officer: 

18. Glossary
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Abbreviations:
CP – Corporate Plan
CRR – Corporate Risk Register
RAG – Red/Amber/Green (denoting an assigned performance status)

Corporate Risk - relates to those factors that might have a significant effect on the 
achievement of workstreams in Nexus’ Corporate Business Plan and therefore the 
successful delivery of the NECA’s policies and priorities.

Risk -  A probability or threat of damage, injury, liability, loss, or any other negative 
occurrence that is caused by external or internal vulnerabilities, and that may be 
avoided through pre-emptive action.

Risk appetite - The level of risk that an organisation is prepared to accept in 
pursuit of its objectives, and before action is deemed necessary to reduce the risk.

Risk Controls or control processes - are those pre-emptive actions which are 
specifically identified to be taken to lower the impact of the risk or reduce the 
likelihood of the risk materialising, or both of these.

Risk Matrix - a graphical representation of the Risk Severity and the extent to 
which the Controls mitigate it.

Risk Owner - has overall responsibility for the management and reporting of the 
risk.

Risk Actionee(s) – given delegated responsibility from the Risk Owner to take 
action and manage the risk through application of the appropriate risk controls and 
processes.

Risk Impact - indicates the potential seriousness should the risk materialise.

Risk Likelihood - indicates the chance of a risk materialising in the time period 
under consideration.

Risk Score - the product of the Impact score multiplied by the Likelihood score.
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CP Theme: Deliver public transport today

RAG Status
(Amber)

Direction of 
TravelRisk Area: Catastrophic safety related event 

Risk Owner: Director of Rail and Infrastructure
Risk Actionee(s): Metro Services Director & Head of 
Metro Delivery

8(2x4) 
(static)

Risk: In running any operational railway there is an inherent risk that a catastrophic 
safety related event may occur.

Impact/Consequence(s):

The impact and consequences should a catastrophic safety related event occur on the 
Metro system could potentially be very significant, including the possibility for multiple loss 
of life, lengthy loss of service, protracted legal issues to resolve, fines to pay, impact on 
insurance, other cost increases and likely loss of business. 

Control(s):

• A well-developed safety management system (SMS) which is independently 
accredited by the Office of Rail and Road (ORR) as a prerequisite to granting legal 
authority to operate a railway.

• Robust arrangements for the selection and management of contractors working on 
Metro infrastructure.

• Maintaining a comprehensive suite of engineering standards in all relevant railway 
safety disciplines based on industry best practice

• The identification of the top 3 potentially catastrophic safety events we aim to avoid 
and strive to control: collision, derailment, and fire.

• Continuously monitoring & controlling the precursors of these events resulting in 
the ability to exploit lessons learnt from them (e.g. by reducing the risk of broken 
rails we can reduce the likelihood of derailments; reducing the amount of 
flammable material around the system reduces the likelihood of fire; applying strict 
signalling protocols reduces the likelihood of collision). 

• Regular safety reporting to Nexus’ Senior Leadership Team, on a 4 weekly basis, 
on each of these top 3 events, with a short summary of any identified precursors.

• Undertaking a very significant volume of safety assurance activity in-house as part 
of everyday practice in the management of safety (e.g., audit, inspection, 
monitoring and checking).

• Participating in joint emergency preparedness exercises with the blue-light 
services and other interested parties.

• Continuation of the Safety Cultural Work started in 2015.

Next Steps/Key Milestones:

• Periodic (i.e. 4-weekly) reporting to Senior Leadership Team meetings.

CP Theme: Deliver public transport today



RAG Status
(Amber)

Direction of 
TravelRisk Area: Metro performance deterioration 

Risk Owner: Director of Rail and Infrastructure
Risk Actionees: Metro Services Director & Head of 
Metro Delivery

 8(2x4) 
(static)

Risk: That the ageing fleet, or an unexpected reduction in infrastructure asset 
condition, could result in a decline in performance.

Impact/Consequence(s):

If Metro’s operational performance were to decline for an extended period, with a fall in 
punctuality and reliability, this could have an adverse impact on customer satisfaction and 
ridership.  

Control(s):

 Close monitoring of key business results.
 Providing appropriate levels of support from Nexus to NEMOL.
 Applying a set of established quality assurance processes.
 Developing improvement plans for all NEMOL activities.
 Fleet investment of £350k in addition to the budget for planned and reactive 

maintenance of the Metrocars.
 Delivery of the Metro Asset Renewals Programme.

Key Milestones/Next Steps:

 Continuing to embed NEMOL/Metro Services into Nexus’ routine performance 
management and business reporting cycle.

 Quarterly review of Asset Condition Reliability Improvement Plans where Principal 
Engineers and maintenance managers jointly review the performance of assets.

CP Theme: Deliver public transport today

Risk Area: Pop Blue 

Risk Owner: Customer Services Director
Risk Actionee: Fares and Revenue Manager

RAG Status
(Green)

Direction of 
Travel



6 (2x3)
N/A

New risk

Risk: That young people are not sufficiently aware of the new ticketing product, Pop 
Blue, and its benefits.

Impact/Consequence(s): Opportunities for participating in education, training and leisure 
activities may be either limited or lost to young people, aged 18 and under, through a lack 
of awareness or full appreciation of the benefits of the Pop Blue ticketing product.

Control(s):

 Systems established for close monitoring and review of the take-up and usage of 
Pop Blue

 Identification of gaps in take-up and opportunities for targeted promotion of this 
new product

 Encouraging new and returning customers on the basis of the offer.

Key Milestones/Next Steps:

 Further development dependent on the take-up/usage achieved over the last 
quarter of 2017/18 and first two quarters of 2018/19: review at that point.

 Inclusion of Pop Blue as part of Host Card Emulation (your smart phone becomes 
your Pop card) developments

CP Theme: Deliver public transport today
RAG Status

(Green)
Direction of 

TravelRisk Area: Customer facing payment and information 
systems 

Risk Owner: Director of Finance and Resources
Risk Actionee: Corporate Manager Business Change 6(3x2)


(static)



and Technology

Risk: Payment and customer information systems do not meet the rate of change in 
customer expectations.

Impact/Consequence(s):

Customer facing technologies being implemented by Nexus could be overtaken by 
technological developments and customer experience elsewhere leading to the offer being 
perceived as inadequate or outdated and unable to deliver the intended benefits for 
customers and stakeholders.

Control(s):

• Utilise organisations that support innovation (e.g. Innovate UK and the Catapult 
organisations) to accelerate technology delivery timescales and provide leading 
edge solutions.

• Align with Transport for the North on adoption of technology developments.

• Embed a technology roadmap within NECA’s Transport Plan for the North East; 
updating and refreshing the technology roadmap and related plans on a six-
monthly basis.

Next Steps/Key Milestones:

• Using a Digital Catapult competition approach, develop a “next Generation App” 
that incorporates Host Card Emulation (your Smartcard is stored on your phone) 
technology) by engaging with local Digital SMEs; Target – available for trial June.

• Providing input to the plans being developed through Transport for the North.

CP Theme: Prepare for the Future
RAG Status

(Amber)
Direction of 

TravelRisk Area: Procurement of the new design, build, 
maintain and provide contract for the fleet/depot.
Risk Owner: Director of Finance and Resources
Risk Actionee: Metro Development Director 9 (3x3) N/A

(new risk)

Risk: The possibility of costs escalating, the potential for delays, the opportunity 
for challenge, and the prospect of protracted negotiations to obtain technical 



approvals could combine to adversely impact on affordability and deliverability of 
the project.  

Impact/Consequence(s):

Delays to obtaining the new fleet or having to find additional funding could place reliance 
on extending operation of the old deteriorating fleet or else funding being diverted from 
other areas of need. 

Control(s):

 Metro Business Development team established with external support commissioned. 
 Ministerial decision to provide £337m government funding obtained.
 Contract strategy agreed.
 Prior Information Notice issued in January 2018
 Ongoing dialogue with the Departments for Transport and Business, Energy and 

Industrial Strategy.
 Keeping key stakeholders informed regarding progress of the procurement.  

Key Milestones/Next Steps:

 Regular 3-monthly meetings of DfT Programme Board
 Periodic progress reporting to Nexus’ Senior Leadership Team
 Pre-Qualification Questionnaire to be issued in May 2018.
 Invitation to Negotiate issued in August with 5 prospective tenderers formally 

invited to bid
 Bids received and evaluated in February 2019, with 3 invited to submit Best and 

Final Offers (BaFOs)
 BaFOs submitted in May 2019 for final evaluation and award by e/o 2019 

CP Theme: Prepare for the future

RAG Status
(Amber)

Direction of 
Travel

Risk Area: Long term funding for Metro 

Risk Owner: Director of Finance and Resources

9 (3x3) 
(static)

Risk: There is no long-term funding agreement in place to sustain Metro’s current 
operations, replace life expired capital assets and allow future expansion.

Impact/Consequence(s):



Any reduction in Metro external funding will lead to a diminution in service and failing 
infrastructure.

Control(s):

 Effective liaison with DfT including 4-weekly progress reporting on the current Asset 
Renewal Plan and quarterly reviews.

 Procurement strategy & contractual arrangements that minimise risk and deliver Value 
for Money.

 Engaging with national government, local councillors & MPs and building public 
support.

 DfT/Nexus Programme Board met in November 2017 to consider future grant funding 
for both essential renewals and operational subsidy.

 DfT Rail Investment Board meeting to consider revenue support grant to Nexus in 
2019/20 in January 2018. 

 Development of a business case for extensions has commence, following confirmation 
of funding for the new fleet.

Key Milestones/Next Steps:

 For DfT to clarify the appropriate approvals route to be followed: next steps can then 
be identified.

CP Theme: Prepare for the future
RAG Status

(Green)
Direction of 

TravelRisk Area: Aspirations for heavy rail
Risk Owner: Transport Strategy Director
Risk Actionee: Head of Heavy Rail 6(2x3) 

 (static)

Risk: That local aspirations for heavy rail improvements are not met.

Impact/Consequence(s):

Transformational improvements in rail services for the area are being sought, including but 
not limited to further devolution of the Northern rail franchise. Failure to secure these 
improvements could reduce rail connectivity.

Control(s):



• Active participation in Transport for the North.
• Ensuring the Lead Member for Transport is fully briefed.
• Retaining and developing the North East Rail Management Unit (NERMU).
• Presence of the NERMU Manager.
• Close working relationships with Rail Partnership Directors.
• Close working relationships with senior managers of local rail franchise operators. 

Next Steps/Key Milestones:

• Continue with the established framework for engaging and managing the new 
North East Rail Franchises.

• Building a joint narrative and governance structure with Network Rail and Tees 
Valley: target date - June 2018

• Creation of a rail-map to take us through to devolution, including stakeholder 
management: target date – September 2018. 

CP Theme: Prepare for the future
RAG Status

(Amber)
Direction of 

TravelRisk Area: Metro and local rail strategy 

Risk Owner: Transport Strategy Director
Risk Actionee: Head of Network Extensions 9 (3x3)

 
 (static)

Risk: Expansion of the Metro and local rail services does not progress. 

Impact/Consequence(s):

Should the project be unable to identify suitable options for expansion of the Metro and local 
rail systems this could have adverse implications for the local economy and the environment. 
The growth in housing and employment that is anticipated for the area may not materialise 
or would be more reliant on the car for accessing work, leisure and shopping activities 
leading to an increase in traffic congestion with the air quality implications involved. Overall, 
this may limit the potential for economic growth and prosperity across the NECA area.



Control(s):

 Delivery of a new Metro fleet.
 Embed expansion of the Metro and local rail network within the SEP and the NECA’s 

Transport Plan for the North East.
 Establish strong contacts and working relationships with relevant stakeholders.
 Develop an appropriate communications strategy to ensure key decision makers are 

kept informed.
 Undertake an extensive market consultation to improve the understanding of the 

appetite for such schemes in the wider market.
 Establish effective programme management disciplines to identify and manage cost 

and risk.
 Identify and utilise suitable frameworks to develop and progress the project including 

Nexus Stage Gate project control process and the development of an Outline 
Business Case.

 Identify and adopt best practice in the delivery of extensions, establishing a peer 
review framework.  

Key Milestones/Next Steps: 

 Completion of the economic baseline report by May 2018
 Completion of a stakeholder engagement exercise by September 2018
 Production of an OBC for the Network Capacity and Resilience project by autumn 

2018

CP Theme: Prepare for the future
RAG Status

(Amber)
Direction of 

TravelRisk Area: Improving the bus network 

Risk Owner: Transport Strategy Director
Risk Actionee: Corporate Manager Bus Services 9 (3x3)

N/A
New risk

Risk: That obstacles arise to pursuing delivery options for the NECA Bus Strategy, 
including those options available under the Bus Services Act 2017, limiting the scope for 
improvement. 

Impact/Consequence(s):
The full benefits being sought through the NECA Bus Strategy are not obtained, or are 
unduly delayed.

Control(s):

• Engaging with the industry to alleviate potential barriers; 



• Reviewing our approach to bus services legislation in order to meet its 
requirements for each delivery option; 

• Lobbying regional and national stakeholders to open up new ways of collaborating 
to deliver our objectives;

• Engaging with local people and local businesses to help inform development of the 
business case.

Next Steps/Key Milestones:

• New bus strategy/transport plan agreed: end 2018
• Preparation of strategic outline business case with long list of options: end 2019
• Secure local agreement to the option(s) to be pursued: target spring 2020
• Implement chosen option(s): over 2020 to 2022, depending on choice of delivery 

option

CP Theme: Focus on organisational effectiveness
RAG Status

(Green)
Direction of 

TravelRisk Area: Protecting frontline services whilst 
achieving a balanced budget.
Risk Owner: Director of Finance and Resources
Risk Actionee: Head of Finance

6 (2x3)

Green


(static)

Risk: That Nexus is unable to deliver a balanced budget with no use of reserves by 
2019/20 whilst protecting the delivery of discretionary front-line services in 2018/19.

Impact/Consequence(s):

Due to unforeseen budget pressures that could arise Nexus may need to consider 
implementing some frontline service reductions during 2018/19. 

Control(s):

 Consultation with public and key stakeholders was undertaken over June and July 
2016 to identify priorities for local discretionary services.

 Nexus’ strategic budget position and corporate planning priorities discussed with LA 



Treasurers and TWSC during late summer 2017.
 Base budget review carried out and balance sheet review undertaken.
 TWSC endorsement of budget strategy to inform NECA leaders.
 Budget managers remitted to prepare service plans and formulate budgets.
 Budget proposals and savings targets agreed.
 Detailed budget proposals developed and consulted upon in accordance with the 

NECA constitution through to the approval of the 2018/19 transport levy at the 
Leadership Board meeting in January 2018.

 TWSC approved Nexus’ Corporate Plan for 2018/19 to 2020/21 at its meeting on 25 
January 2018.

 TWSC policy seminar in February 2018 received an update on the challenges faced 
by Nexus over 2018/19 to 2020/21, including the possible need during 2018/19 to 
consider proposals for service reductions that may have to be implemented to meet 
the requirement for setting a balanced budget with no call on reserves by 2019/20.
 

Next Steps/Key Milestones:

 4-weekly periodic financial monitoring by Nexus’ Senior Leadership Team.
 Nexus’ input to the quarterly monitoring of the Revenue Budget and Capital 

Programme expenditure reports submitted to Transport North East Committee. 

CP Theme: Focus on organisational effectiveness
RAG Status

(Green)
Direction 
of TravelRisk Area: Efficiency of delivery 

Risk Owner: Director of Finance and Resources
Risk Actionee: Head of Programme Assurance 6 (2x3) 

 (static)

Risk: That the outcomes being sought from capital investment are compromised.

Impact/Consequence(s):

Increased pressure on the funding for and affordability of the final years of this phase of 
the ARP, and other significant capital projects, could mean a further scaling back of the 
work programme through to 2020/21 and potentially compromise delivery of key elements.

Control(s):

 Bidding for additional funding e.g. through the Single Local Growth Fund (SLGF) in 
relation to the station investment programme.

 Effective programme management, project delivery and budget control processes.
 Value engineering, technology choice, option analysis, specification and scope.
 Active stakeholder engagement to obtain involvement and co-operation of 

third/interested parties e.g. NEMOL, Network Rail, highway authorities, utility 
companies etc.

 Providing sufficient programme/project management resource.



 Close and proficient management of all contracts relating to ARP and other works in 
the capital programme. 

 Re-phasing of capital grant funding 2017/18 to 2020/21 agreed by DfT.
 Seek early approval from DfT for Capital funding for 2021/22 and beyond to ensure 

continuity in resourcing and delivery together with flexibility in programme 
development and planning.

Next Steps/Key Milestones:

 Periodic Project reviews, analysis and reporting – presentation to Nexus’ Capital 
Steering Group & Senior Leadership Team.

Periodic Affordability Review meetings:

 April 2018
 October 2018
 January 2019

CP Theme: Focus on organisational effectiveness

RAG Status
(Amber)

Direction of 
TravelRisk Area: Progressing the devolution agenda 

Risk Owner: Managing Director Transport Operations
8 (2x4) 

 (static) 

Risk: A ‘minded to’ devolution deal has been announced between the government 
and Newcastle, Northumberland and North Tyneside Councils (known as the ‘North 
of Tyne Authorities’).  Although transport is not part of the deal, it is also proposed 
that governance arrangements for transport will change in the area through the 
creation of a ‘Joint Transport Committee’.  Any new arrangement must provide 
Nexus with an appropriate structure for it to be able to exercise its duties, functions 
and powers so as to deliver effective public transport in the area it is responsible 
for.

Impact/Consequence(s):

New governance arrangements for transport need to provide for both effective political 
decision-making, and scrutiny of delivery and performance.  Slow or ineffective decision-
making could limit Nexus’ ability to make transport improvements, and limit access to the 
necessary resources to deliver effective transport. This could also give rise to the potential 
for increased complexity and cost, and poorer outcomes for public transport users.

Ineffective scrutiny could lead to reduced public assurance over value for money, and loss 
of accountability for project delivery and operational performance.

Control(s):

• The new proposals for governance have been drawn up by the North of Tyne 
Authorities and the government taking into account the aim for Nexus to remain 
the Passenger Transport Executive for the Tyne and Wear area.



• Nexus’ powers, functions and duties largely arise from a range of government 
Acts, including the Transport Act 1968 (as amended) and the Tyneside 
Metropolitan Railway Act 1973, and there is no current proposal to amend these.

• Nexus’ Managing Director, supported by the Group Head of Legal and Director of 
Finance and Resources, will work closely with Chief Executives and Legal officers 
from all North East Authorities, the North East Combined Authority, and the 
government to ensure that Nexus’ powers, duties and functions along with 
associated political governance requirements are fully understood and taken into 
account as new structures are developed.

• Nexus responded as a statutory consultee to the consultation on the devolution 
proposals that took place between 14 December 2017 and 5 February 2018, part 
of the formal processes leading up to the establishment of a new North of Tyne 
Combined Authority. Nexus’ response was noted in the consultation report 
published by the North of Tyne authorities.

Next Steps/Key Milestones:

• Engagement with the Authorities involved, and DfT, to identify legal and financial 
considerations and possible working approaches.

• Working with the Chief Executives’ Group to identify issues and mitigations.

• Proposed establishment of the North of Tyne Combined Authority and the Joint 
Committee for Transport in summer 2018.





Appendix 2: Risk Score Matrix
Assess the impact if the risk occurred: Assess the likelihood of the risk occurring:

Impact: Likelihood:
Insignificant Minor Significant Critical High Risk will almost certainly occur or is occurring at present

High 4 8 12 16 Medium Risk is likely to occur in most circumstances
Medium 3 6 9 12 Low Risk may occur
Low 2 4 6 8 Negligible Risk is unlikely to occur

Li
ke

lih
oo

d

Negligible 1 2 3 4
Assess the impact should the risk occur e.g.
On objectives: On service delivery: On finances: On reputation:

C
rit

ic
al

 Over half of programmes or 
objectives affected

 More than one critical objective 
impacted

 Stakeholders do not commit to a 
shared vision

 Significant change in services
 Relationship breakdown between 

major stakeholders
 Serious impact on strategic plans
 Unplanned major re-prioritisation of 

resources and/or services
 Failure of a delivery programme or 

major project

 Unable to secure or loss of 
significant funding opportunity 
(£5m)

 Significant financial loss (£2m)
 Significant adverse impact on 

budgets

 Adverse national media attention
 External criticism (in press)
 Significant loss of confidence or 

satisfaction from stakeholders
 Significant loss of community 

confidence

Si
gn

ifi
ca

nt

 One or more objectives or 
programmes affected

 One or more stakeholders do not 
commit to shared vision

 Significant environmental impact

 Partner unable to commit to joint 
arrangements

 Recoverable impact on service 
delivery

 Major project failure

 Prosecution
 Major change in or loss of funding 

opportunity (£2m)
 Notable change in an external 

contribution
 Notable adverse impact on budget

 Notable external criticism
 Notable reduction in confidence or 

satisfaction
 Internal dispute between partners
 Adverse regional media attention
 Significant loss of community 

confidence 

M
in

or

 Up to 2 priority outcomes affected
 Isolated serious injury/ill health
 Minor environmental impact

 Threatened loss of partner 
commitment

 Minor financial loss
 Some loss of funding 
 Funding opportunity threatened

 Failure to reach agreement with 
individual stakeholder 
organisation

 Some loss in confidence or 
satisfaction

In
si

gn
ifi

ca
nt

 Minor effect on priorities/service 
objectives

 Isolated minor injury/ill health
 Insignificant environmental impact

 Isolated containable financial 
impact
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Date: 19 APRIL 2018

Subject: TYNE TUNNELS – UPDATE

Report of: CHIEF EXECUTIVE OFFICER FOR TRANSPORT

Executive Summary

The purpose of this report is to provide Members with an update on activities at the Tyne 
Tunnels relating to:

1. The operation of the New Tyne Crossing;

2. The Tyne Pedestrian and Cycle Tunnels (TPCT) - Phase 3 improvement works;

 

Recommendations

The Transport North East (Tyne and Wear) Sub-Committee is recommended to:

i

ii

Note the contents of the New Tyne Crossing update;

Note the contents of the Tyne Pedestrian and Cycle Tunnels - Phase 3 
improvement works update;



Transport North East (Tyne and Wear) Sub-Committee

1. Background Information
New Tyne Crossing

1.1 The Project Agreement (PA) for the New Tyne Crossing (NTC) was signed on 23 
November 2007. Full operational commissioning was achieved on 21 November 
2011. TT2 Ltd are responsible for the day to day management and operation of the 
New Tyne Crossing. This is monitored by the North East Combined Authority 
(NECA) in accordance with the terms of the Project Agreement.

Tyne Pedestrian and Cyclist Tunnels
1.2 The major maintenance liability for the Tyne Pedestrian and Cyclist Tunnels (TPCT) 

was retained by the NECA (formerly the Tyne and Wear Integrated Transport 
Authority) in the Project Agreement entered into with TT2 Ltd on 23 November 
2007. The TPCT is currently undergoing refurbishment works.

1.3 In April 2015, following the original contractor entering Administration, the NECA 
took over the role of Main Contractor on the refurbishment of the Tyne Pedestrian 
and Cyclist Tunnels. 

2. Proposals/ Review
New Tyne Crossing 

2.1 TT2 Ltd have appointed a new Chief Executive, Phil Smith. Officers have met with 
Phil and it is proposed to invite him to a future TWSC meeting to discuss the 
operation of the Tunnels.

Tyne Tunnels Tolls Increase
2.2 The Leadership Board at its meeting of the 21 November 2017 authorised the 

proposal to increase the toll for class 3 vehicles using the vehicle tunnels to £3.40. 
Following completion of the formal legal process with the Secretary of State for 
Transport, the implementation of the toll increase took place at midnight on Sunday 
4 March 2018.  

Operations Summary
Traffic Flows

2.3 TT2 are responsible for the day to day management and operation of the tunnels. 
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As part of their duties they are required to provide a Monthly Service Report to the 
NECA on operational issues, including inspections and details of any Health and 
Safety incidents which have occurred during the report period. In future it is 
proposed that some of the information is provided on a monthly basis and some 
information is provided a quarterly basis, in order to improve the efficiency of the 
reporting arrangement.  In addition TT2 submit a claim as part of the payment 
mechanism for the tunnels which identifies the number and type of vehicles using 
the tunnels. 

2.4 TT2 and the NECA constantly review the traffic flows through the Tyne Tunnels. A 
review of the traffic flow levels through the tunnels over the last 12 months has 
identified the previously reported reduction in traffic using the tunnels has remained 
constant. This is considered to be a direct consequence of the construction works 
to the Silverlink Junction being carried out by Highways England and other highway 
related works being carried out in North Tyneside. This continues to be monitored 
by both the NECA and TT2 Ltd. See Appendix A.

2.5 This reduction in traffic levels using the tunnels will have an impact on the 
revenue generated for TT2 and the NECA and the budgets for 2017-18 and 2018-
19 have been amended to reflect this impact.  The majority of the impact falls on 
TT2 due to the operation of the payment mechanism.   

2.6 No significant Health and Safety issues have been identified during the last 
reporting period.

Tyne Pedestrian and Cyclist Tunnels

2.7 The refurbishment works on the TPCT are continuing with civil, mechanical and 
electrical engineering contractors working on site.

2.8 Good progress is being made throughout the tunnels and the installation of the 
inclined glass elevator has started with the installation of the rails, motors and 
control panels.

2.9 Unfortunately it has to be reported that the specialist electrical contractor engaged 
on the project has entered Administration and that they have ended their 
involvement on the project. The NECA are assessing the options available to 
complete the remaining electrical works. In the short term the NECA will address 
this issue by using ‘in house’ electricians to continue the electrical installation works 
and to engage directly with any specialist electrical equipment manufactures for 
any specialist equipment required to progress the project. 
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2.10 At this time it is not possible to identify the cost or programme implications on the 
completion of the project. Officers are currently reviewing the remaining activities 
and programme to try and minimise the impact on the reopening of the tunnels to 
the public. 

2.11 At this time the anticipated reopening of the tunnels remains late Autumn 2018.
2.12 Despite this issue good progress is being made in the other refurbishment activities 

throughout the tunnels and a progress booklet showing recent photographs of the 
tunnels is included in Appendix B.

2.13 A review of the project costs has been completed and is summarised below. It 
should be noted that the scope of the project has been significantly increased as 
reported to and approved by the NECA.
It can be seen that the failure of the original main contractor engaged on the project 
has had a significant impact on the total cost of the project. This also contributed to 
the suspension of the refurbishment works for nearly two years.

Summary - Refurbishment Works

Prof Fees - Design / Procurement / Supervision / Approvals 1,427,260

Refurbishment Works Costs: 10,873,834

Shuttle Bus Provision 534,839

Sub-Total 12,835,933

Summary - Administration Period

Administration Period Costs - Prof 
fees/Insurance/Rent/Utilities

672,304

Prof Fees - Investigation / Design / Procurement / 
Supervision/ Approvals

169,704

Asbestos Environmental Clean Works Costs 1,131,357

Shuttle Bus Provision 247,900

Sub-Total 2,221,265

Contingency Allowance 600,000

Est Total 15,657,198

3. Reasons for the Proposals
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New Tyne Crossing
3.1 Levels of inflation, measured by RPI in accordance with the River Tyne (Tunnels) 

(Modification) Order 2011 are such that an increase in the toll for HGVs is 
possible and necessary to finance the tunnels in line with the tunnel financing 
arrangements, but an increase in the toll for cars has not yet been triggered. 

Tyne Pedestrian and Cyclist Tunnels

3.2 The completion of the refurbishment works at the tunnels will allow the use of 
the tunnels to support cycling and walking as well as providing links between the 
Authorities on either bank of the River Tyne. 

4. Alternative Options Available
New Tyne Crossing

4.1 The increase in tolls is in line with the tunnel financing arrangements.

Tyne Pedestrian and Cyclist Tunnels
4.2 The termination of the refurbishment works or the delivery of the refurbishment 

works via a further procurement has been considered. However it is felt that the 
NECA management of the project provides least risk to the NECA in the 
completion of this project.  

5. Next Steps and Timetable for Implementation 
Tyne Pedestrian and Cyclist Tunnels

5.1 The refurbishment works will continue to be overseen by the New Tyne Crossing 
team based in TT2 Ltd’s offices. The contract management of the refurbishment 
works are being undertaken by the NECA. Specialist contractors are being engaged 
to complete the project. The Lead Chief Executive for Transport will report regularly 
on progress to the Sub-Committee.

5.2 The current programme for completion of the refurbishment works indicate that they 
will be substantially complete in the late Autumn of 2018. Officers are reviewing the 
works programme and assessing the health and safety measures required to 
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reopen the tunnels as early as possible.
  

5.3 The NTC Communications Team continue to action and maintain the 
Communication Plan, including continuing a dialogue with the adjacent 
communities, their representatives, pedestrian and cyclist groups and adjacent 
local authorities.

6. Potential Impact on Objectives
New Tyne Crossing 

6.1 The monitoring and administration of the operation of the New Tyne Crossing 
ensures that the interests and objectives of the NECA are being delivered.

Tyne Pedestrian and Cyclist Tunnels
6.2 The refurbishment of the TPCT will secure the future operation of this important 

transport link across the River Tyne. It provides specifically for pedestrians and 
cyclists and as such contributes positively to addressing climate change by 
encouraging non-motorised modes of travel. It also has the benefit of helping to 
reduce the number of motor vehicles on the roads – particularly on residential roads 
– to the benefit of local communities. The TPCT is also positive in terms of 
economic development and regeneration because it aids access to jobs in the A19 
corridor for those who do not own a car.

7. Financial and Other Resources Implications
New Tyne Crossing 

7.1 The Tyne Tunnel costs are fully funded by toll income. Payments to the 
concessionaire TT2 automatically rise with RPI inflation. The River Tyne (Tunnels) 
(Modification) Order 2018 make provision for the increase of tolls in line with 
inflation.  The tolls have increased in accordance with para 7 of Schedule 14 of the 
River Tyne (Tunnels) Order 2005

7.2 The assumptions and the financial model assumed an increase in traffic usage over 
time with additional toll income. The current identified reduction in traffic flows will 
have an impact on the revenue generated by the Tunnels however this is largely 
offset by lower contract payments to the Concessionaire, TT2 Ltd, as these 
payments are calculated on traffic flows. 

The change in traffic flow will be monitored by the Chief Finance Officer and its 
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impact will be reflected in the revised budget for 2017/18 and in the new Budget for 
2018/19. 

Tyne Pedestrian and Cyclist Tunnels
7.3 The cost of the refurbishment works is currently funded from the Tyne Tunnel 

Reserves. NECA officers are examining all sources of potential funding, including 
grants. However, in the absence of any allocations from other funding sources at 
this point in time, the costs are to be met from the Tyne Tunnels Reserve. It is 
important to note that this reserve is ring-fenced for use on the tunnels, but it would 
have an opportunity cost, because once the Tunnel Financing costs are met the 
reserve can be used for other transport projects. If a source of grant funding for the 
works can be identified, this will be used and reduce the call on reserves.

7.4 The latest cost estimates will be monitored by the Chief Finance Officer and its 
impact will be reflected in the revised budget for 2017/18 and in the new Budget for 
2018/19. 

7.5 The adopted approach of the NECA carrying out the project management is 
expected to minimise the delay in the completion of the project.

8. Legal Implications
New Tyne Crossing 

8.1 The River Tyne (Tunnels) (Revision of Tolls) Order 2018 authorised the increases 
of the tolls set out in this report from midnight on Sunday 4 March 2018. Having 
made an order revising the toll, the River Tyne (Tunnels) (Modification) Order 2011 
precludes the making of another such tolls revision order within 12 months. 

8.2 There are no other legal implications arising directly from this part of the report.

Tyne Pedestrian and Cyclist Tunnels
8.3 The Order creating the NECA provides that the NECA will be substituted in all 

contracts (and other legal documents) for the Tyne and Wear Integrated Transport 
Authority.

9. Key Risks
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9.1 The risks of uncertain income generation and any other uncertain risks is the 
responsibility of TT2 Ltd under the Project Agreement which means that there 
are no specific risk management implications arising from this report for NECA.

10. Equality and Diversity

10.1 There are no implications for equalities and diversity arising directly from this 
report.

11. Crime and Disorder

11.1 There are no implications for Crime and Disorder arising directly from this report.

12. Consultation/Engagement

12.1 The Head of Paid Service, Monitoring Officer and Chief Finance have been 
consulted.

13. Other Impact of the Proposals

13.1 The refurbishment of the TPCT will secure the future operation of this important 
transport link across the River Tyne. It provides specifically for pedestrians and 
cyclists and as such contributes positively to addressing climate change by 
encouraging non-motorised modes of travel. It also has the benefit of helping to 
reduce the number of motor vehicles on the roads – particularly on residential 
roads – to the benefit of local communities. The TPCT is also positive in terms 
of economic development and regeneration because it aids access to jobs in the 
A19 corridor for those who do not own a car.

14. Appendices

14.1 Appendix A: Traffic Figures for the New Tyne Crossing
Appendix B: Tyne Pedestrian and Cyclist Tunnel Progress Booklet
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15. Background Papers

15.1 River Tyne (Tunnels) Order 2005 
Report dated 2 February 2010 - TPCT Lift Modernisation and Investigatory works 
– Confidential
Report dated 22 July 2010 - TPCT - Investment Proposals
River Tyne (Tunnels) (Modification) Order 2011
The River Tyne (Tunnels) (revision of Tolls) Order 2018
Report of the Evaluation Panel– Evaluation of the tenders for the Inclined Lift for 
the TPCT dated 07 December2011 – Confidential
Report of the Evaluation Panel– Evaluation of the tenders for the main Phase 3 
Improvement Works to the TPCT dated 02 October 2012 – Confidential
Report of the Evaluation Panel– Evaluation of the tenders for the Shuttle Bus 
Service for the TPCT for the Phase 3 Improvement Works – Confidential
Report dated 12 October 2012 - TPCT Phase 3 Improvement Works – 
Confidential
Report dated 23 January 2014 – TPCT Phase 2 Improvement Works - Update – 
Confidential
Report dated 09 October 2014 - TPCT Phase 3 Improvement Works - Update – 
Confidential
Report dated 20 April 2015 - TPCT Phase 3 Improvement Works - Update – 
Confidential
Report dated 20 April 2015 - TPCT Phase 3 Improvement Works - Update – 
Confidential
Report dated 17 September 2015 - TPCT Phase 3 Improvement Works - Update 
– Confidential
Report dated 24 November 2015 - TPCT Phase 3 Improvement Works - Update – 
Confidential
Report dated 28 January 2016 - TPCT Phase 3 Improvement Works - Update – 
Confidential
Report dated 25 February 2016 - TPCT Phase 3 Improvement Works - Update – 
Confidential
Report dated 19 April 2016 – NELB -TPCT Tender Report – Confidential 
Report dated 13 May  2016 – NELB - New Tyne Crossing - Update – Confidential
Report dated 15 July 2016 - TPCT Phase 3 Improvement Works - Update – 
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Confidential
Report dated 15 September 2016 – Tyne Tunnels Update – Confidential
Report dated 3 November 2016 – Tyne Tunnels - Update – Confidential
Report dated 26 January 2017 – Tyne Tunnels - Update – Confidential
Report dated 27 February 2017 – Tyne Tunnels - Update – Confidential
Report dated 20 April 2017 – Tyne Tunnels - Update – Confidential
Report dated 13 July 2017 – Tyne Tunnels - Update – Confidential
Report dated 14 September 2017 – Tyne Tunnels - Update – Confidential
Report dated 21 November 2017 – Tyne Tunnels - Update – Confidential
Report dated 26 January 2017 – Tyne Tunnels - Update – Confidential
Report dated 23 February 2017 – Tyne Tunnels - Update – Confidential

16. Contact Officers

16.1 Paul Woods, Chief Finance Officer, paul.woods@northtyneside.gov.uk,  Tel: 
07446936840
John Softly, Assistant Director Legal Services, john.softly@newcastle.gov.uk, Tel: 
0191 277 7047 
Alastair Swan, Principal Engineer, alastair.swan@newcastle.gov.uk , Tel: 0191 
211 5931

17. Sign off 
 Head of Paid Service: 

 Monitoring Officer: 

 Chief Finance Officer 

18. Glossary

TPCT – Tyne Pedestrian and Cyclist Tunnel
NTC – New Tyne Crossing
ITA – Tyne and Wear Integrated Transport Authority
PA – Project Agreement (relating to the contract for the provision of the New Tyne 

mailto:paul.woods@northtyneside.gov.uk
mailto:john.softly@newcastle.gov.uk
mailto:alastair.swan@newcastle.gov.uk
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Crossing)
RPI – Retail Price Index
NELB – North East Leadership Board
TNE – Transport North East
TWSC – Tyne and Wear Sub Committee



Transport North East (Tyne and Wear) Sub-Committee

  Appendix A:  Traffic Figures for the New Tyne Crossing 

1 Background Information

The Tyne Tunnels operation transferred to the Concessionaire, TT2 Ltd, on 1 
February 2008. Their operational performance is monitored by the Engineer to the 
Tunnels.

2 Operational Performance

2.1 The following graphs give a breakdown of the traffic flows through the Tyne Vehicle 
tunnels for the last financial year.

2.1.1 Table 1:  TT2 Monthly Traffic Statistics. Contains the data used to create the 
Graphs A to C inclusive.

2.1.2 Graph A: TT2 Monthly Traffic Figures. Illustrates the total monthly traffic flows 
through the Tunnels, for the period 1 April 2017 to 31 March 2018.

2.1.3 Graph B: TT2 Monthly Traffic Figures by Vehicle Type. Illustrates the monthly 
traffic flows by Vehicle Type, for the period 1 April 2017 to 31 March 2018. 

Class 1 – motorbikes, Class 2 Cars and Light Goods Vehicles under 3500kgs, Class 
3 Heavy Goods Vehicles and Exempts 

2.1.4 Graph C:  TT2 Monthly Traffic Figures by Payment Type. Shows how 
customers met the toll requirements. Cash or Permit.

2.1.5 Table 2: Presents Environmental Data for the Tunnels.
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Appendix B – Tyne Pedestrian and Cyclist Tunnel Progress Booklet





Monthly

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Total Vehicles
2017/2018 1,339,682 1,419,309 1,403,299 1,419,925 1,420,316 1,398,352 1,446,673 1,404,383 1,228,034 1,316,739 1,252,175 1,346,514 Forecast 16,395,401
2016/2017 1,558,122 1,563,097 1,551,438 1,567,605 1,516,502 1,457,122 1,461,583 1,429,020 1,271,255 1,322,420 1,281,275 1,481,023
Capacity 2,340,000 2,418,000 2,340,000 2,418,000 2,418,000 2,340,000 2,418,000 2,340,000 2,418,000 2,418,000 2,184,000 2,418,000 28,470,000

Traffic by Class

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
2017/2018 1,339,682 1,419,309 1,403,299 1,419,925 1,420,316 1,398,352 1,446,673 1,404,383 1,228,034 1,316,739 1,252,175 1,346,514
2016/2017 1,558,122 1,563,097 1,551,438 1,567,605 1,516,502 1,457,122 1,461,583 1,429,020 1,271,255 1,322,420 1,281,275 1,481,023
Capacity 2,340,000 2,418,000 2,340,000 2,418,000 2,418,000 2,340,000 2,418,000 2,340,000 2,418,000 2,418,000 2,184,000 2,418,000 % ETC 2017/18
Class 1 17,675 21,327 19,424 19,107 18,981 17,040 15,244 11,516 6,285 8,075 7,994 9,987 Cl1 % ETC 0.00
Class 2 1,203,550 1,272,084 1,261,526 1,277,628 1,272,611 1,258,202 1,308,554 1,271,395 1,118,700 1,197,512 1,134,845 1,216,377 Cl2 % ETC 48.79
Class 3 69,811 75,135 72,823 72,658 77,236 73,904 72,081 72,326 57,294 64,296 65,040 72,052 Cl3 % ETC 81.86
Exempts 48,646 50,763 49,526 50,532 51,488 49,206 50,794 49,146 45,755 46,856 44,296 48,098 Ex % ETC 78.21

Total % 51.03

Class,Cash,Permit
Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

2017/2018 1,339,682 1,419,309 1,403,299 1,419,925 1,420,316 1,398,352 1,446,673 1,404,383 1,228,034 1,316,739 1,252,175 1,346,514
2016/2017 1,558,122 1,563,097 1,551,438 1,567,605 1,516,502 1,457,122 1,461,583 1,429,020 1,271,255 1,322,420 1,281,275 1,481,023
Capacity 2,340,000 2,418,000 2,340,000 2,418,000 2,418,000 2,340,000 2,418,000 2,340,000 2,418,000 2,418,000 2,184,000 2,418,000
Class 1 Cash 17675 21327 19424 19107 18981 17040 15244 11516 6285 8075 7994 9987 C1
Class 1 Permit 0 0 0 0 0 0 0 0 0 0 0 0 P1
Class 2 Cash 655995 653081 642326 682930 707874 656086 671900 614838 585193 563420 548927 593454 C2
Class 2  Permit 547555 619003 619200 594698 564737 602116 636654 656557 533507 634092 585918 622923 P2
Class 3 Cash 12740 14076 13997 14209 14086 13349 13231 13489 10049 11152 11024 11852 C3
Class 3  Permit 57071 61059 58826 58449 63150 60555 58850 58837 47245 53144 54016 60200 P3
Exempts 10689 10840 10290 11260 12157 11045 11496 10532 9709 9349 9661 10482 Ex
Exempts  Permit 37957 39923 39236 39272 39331 38161 39298 38614 36046 37507 34635 37616 P_Ex

% ETC
Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Cl1 % ETC 0.00

Class 1 total 16,763 22,597 23,464 22,981 21,107 20,862 16,403 10,785 8,360 8,449 9,766 16,151 Cl2 % ETC 46.56
Class 2 total 1,400,107 1,401,345 1,386,027 1,405,523 1,359,003 1,306,883 1,317,764 1,288,188 1,152,068 1,197,800 1,157,085 1,333,526 Cl3 % ETC 80.34
Class 3 total 89,511 85,983 89,581 84,989 81,841 79,301 76,279 80,354 64,024 69,432 70,723 79,767 Ex % ETC 80.34
Exempts total 51,741 53,172 52,366 54,112 54,551 50,076 51,137 49,693 46,803 46,739 43,701 51,579

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
Class 1 Cash 16763 22597 23464 22981 21107 20862 16403 10785 8360 8449 9766 16151 49.04
Class 1 Permit 0 0 0 0 0 0 0 0 0 0 0 0
Class 2 Cash 768490 779434 748910 791471 792522 702008 709180 648245 626240 588306 578555 660200
Class 2 Permit 631617 621911 637117 614052 566481 604875 608584 639943 525828 609494 578530 673326
Class 3 Cash 19196 18255 18992 17626 16845 16192 14853 15006 11804 11955 11902 14511
Class 3 Permit 70315 67728 70589 67363 64996 63109 61426 65348 52220 57477 58821 65256
Exempts 9224 10072 10247 11302 12021 9919 10166 9075 9620 8584 8433 10442
Exempts Permit 42517 43100 42119 42810 42530 40157 40971 40618 37183 38155 35268 41137

Traffic by Class

Class,Cash,Permit2016/2017

2016/2017

TT2 MonthlyTraffic Statistics

2017/2018

2017/2018

2017/2018

TOTAL % ETC

Table 1: TT2 Monthly Traffic Statistics
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Graph A: TT2 Monthly Traffic Figures
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Graph B: TT2 Monthly Traffic Figures by Vehicle Type
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Graph C: TT2 Monthly Traffic Figures by Payment Type



Title April May June July August September October November December January February March
2017/2018 April May June July August September October November December January February March 
CO
CO Allowable [ppm] 35 35 35 35 35 35 35 35 35 35 35 35
Southbound Monthly Mean [ppm] 0.63 0.74 0.74 0.82 0.69 0.57 0.72 0.81 0.86 0.90 0.80 0.83
Northbound Monthly Mean [ppm] 0.96 0.90 0.99 0.88 0.89 0.98 0.76 0.74 0.70 0.66 0.67 0.81
Reduced Visibility
Visability Allowable [%Obs] 50 50 50 50 50 50 50 50 50 50 50 50
Southbound Monthly Mean [%Obs] 0.56 0.58 0.59 0.55 0.59 0.57 0.28 0.56 0.44 0.33 0.44 0.41
Northbound Monthly Mean [%Obs] 0.36 0.42 0.43 0.45 0.52 0.49 0.31 0.34 0.30 0.41 0.30 0.28
Nitrogen Monoxide
Nitrogen Monoxide Allowable [ppm] 5 5 5 5 5 5 5 5 5 5 5 5
Southbound Monthly Mean [ppm] 0.26 0.30 0.30 0.33 0.28 0.31 0.33 0.36 0.35 0.28 0.29 0.35
Northbound Monthly Mean [ppm] 0.50 0.55 0.56 0.82 0.58 0.66 0.19 0.35 0.34 0.32 0.33 0.38

Tunnel Environmental Conditions

Table 2: Environmental Data for the Tunnels.





Tyne Pedestrian & 
Cyclist Tunnels

Refurbishment Progress
April 2018



The lining panel system to the inclined shafts and lower landings have now been 
completed to replicate the original appearance of the tunnels.

Once the original fabric, tiles and panelling, in the tunnel was removed leaks and 
corrosion repairs were carried out.



Specialist lifting equipment has been installed at the top of the inclined shafts to allow 
the installation of the new inclined lift to be carried out.

The steel rails which will carry the new inclined lift have to be lowered down the 
inclined shaft and fixed into position.



The rails to support the new inclined lift have been installed along with the motor 
and pulley wheels..

The rail track for the new inclined lifts have now been installed. The next operation 
will be to erect the lift car on to the rails.



The motor required to operate the new inclined lifts has been installed. This will be 
wired up to the control panel and the lift car will be installed.

The pulley system used to lower and raise the new lift car has been installed. 



Tiling repairs to the crown of the tunnels have been completed and the trucking to 
carry all the new cabling, cctv, lights and PA equipment are being installed. 

New ventilation ducts are being installed at the centre of the tunnels. Once these are 
complete the tilling can be replaced.



The tiling repairs are ongoing. Where possible we are trying to retain as many original 
tiles as possible.

Thousands on metres of new cabling are being installed to service the lifts, lights, cctv
and PA systems within the tunnels.



Produced by

North East Combined Authority

c/o TT2 Limited, Tyne View Terrace

Wallsend NE28 0PD

FOR MORE INFORMATION VISIT

www.tynepedestrianandcyclisttunnels.co.uk/

http://www.tynepedestrianandcyclisttunnels.co.uk/
http://www.tynepedestrianandcyclisttunnels.co.uk/
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